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Purpose 
 
 This paper outlines progress on the implementation of the PRIDE project. 
 
Background 
 
2. The PRIDE project is the major vehicle for implementing the Forum Basic 
Education Action Plan (FBEAP). 
 
3. The Forum Ministers of Education have a special role at the apex of the 
governance structure of PRIDE. Ministers played a key role in developing the design for 
the project. 
 
The Report 
 
4. This report is in three parts: 

• Status report, January to April 2005 
• Annual report for 2004 
• Benchmarks for education sector plans, at Annex 1 

 
5. Ministers are asked to take particular note of the benchmarks. The development of 
these benchmarks, or criteria, for education sector plans is a key activity of the project 
and was a major achievement in 2004. The benchmarks were developed in a highly 
consultative fashion with input from all Forum member countries. They have been 
endorsed by the Project Steering Committee, which is the governing body of the project. 
It is important to note, however, that this is a working document that can be amended 
over time. 
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Recommendations 
 
6. Ministers may wish to consider: 
 
(a) Noting the progress of PRIDE. 
(b) Endorsing the benchmarks for education strategic plans. 
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BACKGROUND 
 
The PRIDE Project began in 2004. An Annual Report on activities and achievements, 
covering January to December of that year, was tabled at the first Project Monitoring 
Committee for 2005, held on 17 January. This Status Report covers the period 1 January 
to 30 April 2005. It reports on the achievement of Project deliverables against objectives 
specified in the PRIDE 2005 Programme of Activities & Budget which was approved by 
the PSC in October 2004. Funding for the Programme of Activities & Budget was 
approved by the RAO and endorsed by the EU and NZAID. 
 

 
ACTIVITIES FOR PROJECT DELIVERABLES 

Result Area 1: Development of Strategic Plans 
Activity 1.1 – Benchmarks for national strategic plans 
The benchmarks and associated principles and indicators have been widely distributed 
both as hard copy and on-line, discussed at workshops/meetings in Kiribati, Samoa, 
Tokelau, Tuvalu and Vanuatu, and field tested in development of the Nauru strategic 
plan. Thus far they are standing up very well to critical review and application. 

Activity 1.2 – Establish, train, and equip National Project 
Coordinators 

(i) All requests for equipment support (computer, printer, fax machine, photocopier, 
and, internet connection) from our NPCs have been funded; we have so far 
assisted six countries (Cook Islands, Fiji, Papau New Guinea, Nauru, Samoa, and 
Vanuatu) and currently are addressing requests from Kiribati, Marshall Islands, 
Niue, Palau, Tokelau, Tonga, and Tuvalu. The remaining countries have not 
requested assistance as yet.  

(ii) Attempts to hold audio-meetings with NPCs have not yet been successful due to: 
(i) Fiji Telecom’s slow connection processes; and (ii) slow or no responses from 
Ministry of Education switchboards in the region. Once all NPCs have their own 
direct lines the latter difficulty should be resolved; discussions are continuing 
with Fiji Telecom. 

(iii) Two countries (Niue and Tonga) already have changed their NPCs. This has 
training implications. 

(iv) The 2005 workplan envisaged the provision of further support and training for 
NPCs through their participation in one of the two PRIDE regional workshops 
scheduled for 2005. Given the nature and focus of these workshops, this no longer 
seems feasible. It also is becoming increasingly clear that NPCs require further 
intensive training in the preparation and costing of sub-project proposals, and in 
the implementation, monitoring, evaluation, financial management and reporting 
of sub-projects. It therefore is proposed that a week-long training workshop be 
held in Suva (using the PRIDE Conference Room) for all NPCs, preferably in 
June or July. 
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Activity 1.3 – Analyse and review national education plans 
The PRIDE team continues to collect and analyse relevant educational planning 
documents, together with survey and statistical data, and to maintain a database of this 
information. 

Activity 1.4 – Develop planning methodology 
The outcomes of the first regional workshop have been prepared for publication as a 
textbook, Educational Planning in the Pacific: Principles and Guidelines, under the 
editorship of Priscilla Puamau and Bob Teasdale. It will be available on-line and in hard 
copy. Final editing and layout is almost completed and quotes obtained for publication of 
the hard-copy. 
 
The PRIDE Project worked closely with the UNESCO Institute for Statistics in Montreal 
and its Australian consultant, Mr Brian Doyle, in planning and organising a workshop on 
Education Statistics for data managers from 14 countries (Kiribati was not represented), 
held in Apia from 31 January to 11 February. Epeli Tokai represented PRIDE, working 
with Brian Doyle, assisting with delivery of the workshop, and attending throughout. The 
PRIDE Project also funded Mr Raynold Mechol, PRIDE NPC in Palau, as a resource 
person for the workshop. The workshop built directly on training provided at the first 
PRIDE Project regional workshop in Lautoka in September 2004. It was agreed with 
Brian Doyle that close working relationships be maintained between the UNESCO and 
PRIDE projects. He will visit several countries during forthcoming months to provide 
further capacity building, and will keep us informed of outcomes. He also will assist with 
planning for the third PRIDE Project regional workshop on Financing of Education. 
 

Activity 1.5 – Technical assistance for strategic plan development 
REGIONAL  
 

Language Policy and Education Workshop 
The second PRIDE Project regional workshop was held in Suva, 2-9 February 2005, 
focusing on language policy and planning in education. The convener was Dr ’Ana 
Taufe’ulungaki, Director of the Institute of Education. There were 19 participants. All 15 
countries were represented. Four prominent regional specialists on language and 
education came as resource people: Dr Marilyn Salas (University of Guam), Dr 
Melenaite Taumoefolau (University of Auckland), Dr Sakarepe Kamene (University of 
PNG), and Ms Elaine Lameta (Samoa). Dr France Mugler and Dr Paul Geraghty from 
USP also provided their expertise and advice. The objectives of the workshop were: 
 

• to assist PRIDE member states re-think their language policies in education; 
• to help each country develop a language policy strategy framework; 
• to identify and discuss critical language policy issues in education in the Pacific; 

and 
•  to raise issues, share concerns and recommend future regional actions and 

strategies.  
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Participants explored the place of vernacular languages in Pacific schools, and the use of 
the vernacular as both language of instruction and the cognitive language of the 
classroom. They also developed first drafts of national language policy frameworks. 
Workshop outcomes, including papers presented by the consultants and summaries of 
workgroup discussions, are being prepared for publication in a textbook to be released by 
the Project later in 2005. 
 
Regional workshops for 2005 
 
Initial planning has begun for the two regional workshops scheduled for 2005: 
 
(i) The Financing of Education. Discussions have taken place with the SPC 

Statistics Section in Noumea to identify suitable consultants from within the 
region to assist with workshop delivery. Three specialists have been approached 
and dates negotiated. The workshop is being planned for late July/early August. 
During visits to Vanuatu a suitable venue was identified: the Blue Water Resort, 
about a half hour drive from Port Vila. Accommodation and meal costs are 
comparable to those in Nadi. Mr Joe Natuman, Minister for Education, has been 
consulted and has welcomed the location of the workshop in Vanuatu. 

 
(ii) Teacher Education. Discussions were held in Apia in February with Ms Tili 

Afasamaga, Dean of the Faculty of Education at the National University of 
Samoa. She has kindly agreed to host the workshop at NUS, probably in late 
November. The workshop will be organised in collaboration with the Pacific 
Association of Teacher Educators (PATE). Professor Alan Luke of the National 
University of Singapore has agreed to be key consultant. 

 
NATIONAL 
 
During the 4-month period, Project staff have worked closely with Cook Islands, Fiji, 
Nauru, Samoa, Tokelau, Tuvalu and Vanuatu on the review, development and/or 
implementation of their strategic plans for education: 
 
Cook Islands 
Following two visits to Cook Islands in 2004, Epeli Tokai continues to assist with 
development of 5- and 15-year strategic plans for its education sector. Unfortunately 
progress has been slowed by the impact of the 4 cyclones that struck Cook Islands in 
February and March. 
 
Fiji  
In Fiji, the Project funded 6 mini-conferences as part of preparations for a major 
Education Summit, to take place in Suva at the end of August. Held from 8 to 10 March, 
the aim of the mini-conferences was to consult stakeholders on the findings of taskforces 
that are preparing detailed briefings for the summit. PRIDE Education Adviser, Epeli 
Tokai, also has been helping the MoE Planning Unit to review the current strategic plan 
in preparation for the August Summit. 
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Nauru 
The Project sponsored a visit to Suva by a planning team from Nauru from 14 to 17 
February. The Permanent Secretary, Jarden Kephas, together with the Director of 
Education and the Director of the CASE Unit, spent four days workshopping the draft of 
a new 3-year strategic plan with the PRIDE Project team, and reviewing it in light of the 
PRIDE benchmarks. The plan now has been approved by cabinet and is awaiting sign-off 
by the Minister. 
 
Samoa 
Samoa is in the final year of its current 10-year strategic planning cycle, and is beginning 
the preparation of its next 10-year plan. As a first step, the achievements of the last 10 
years are being reviewed against the goals and targets set by the present plan. This task is 
being funded by the PRIDE Project. Dr ’Ana Taufe’ulungaki, Director of IOE, and Mr 
Abel Nako, former Director General of Education in Vanuatu, have been recruited as 
consultants, and will spend up to 7 weeks in Samoa conducting the evaluation and  
identifying priority areas to be addressed in the next 10-year plan. 
 
Tokelau  
 At the end of January, Epeli Tokai spent one week in the Tokelau Office in Apia 
working with the PRIDE NPC, Lili Tuioti, on preparation of the first draft of a three-year 
education strategic plan for Tokelau. The plan built on the outcomes of community 
consultations, and a teachers’ workshop funded by the Project. Following further 
consultations and revision, the plan is now ready for presentation to the fono. 
 
Tuvalu 
The Minister, Permanent Secretary and Acting Director of Education from Tuvalu visited 
Suva in the last week of February, sponsored by the PRIDE Project. They spent Tuesday 
22 February at a workshop convened by the PRIDE Project, and attended by donor 
agencies including EU, NZAID, AusAID, JICA and staff of the Suva ADB office. The 
workshop reviewed the current status of donor assistance to the education sector, 
explored opportunities for donor harmonisation and project integration, and discussed a 
forthcoming Education Donor Round Table to be held at Motufoua Secondary School on 
Vaitupu. 
 
As a result of the above consultations with the Tuvalu delegation, the PRIDE Project 
agreed to fund the preparation of an Implementation Plan for the Ministry of Education & 
Sports. Based on a desk study of existing documentation, and consultations in Tuvalu, the 
Plan is the key planning paper for the Donor Round Table. Dr Colin Hindson, formerly 
Director of the Tuvalu Australia Education Support Project, was recruited by PRIDE to 
prepare the Plan in close consultation with colleagues in Tuvalu. After three days of 
workshops led by Dr Hindson in Funafuti, the Plan was approved by the Minister on 14 
April. 
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Vanuatu 
The PRIDE Project funded a national workshop in Vanuatu to help implement the reform 
of basic education, this being the key priority of the 2004 Vanuatu strategic plan. The 
workshop was designed to prepare staff who will develop and deliver an in-service 
program for up to 200 teachers, who in turn will implement a new curriculum for two 
additional years of compulsory schooling. The workshop ran from 7 to 11 March. 
Priscilla Puamau and Bob Teasdale were the facilitators. There were 35 participants. 
 
A key feature was the idea of a tri-lingual workshop allowing equal participation of 
Anglophone and Francophone participants, and the use of Bislama as a common 
language for work groups. This was the first time the Vanuatu MoE had ever attempted a 
joint Anglophone/Francophone workshop. Previously the two systems have operated 
quite independently. To help ensure a balanced program, the PRIDE Project contributed 
funds towards the participation of staff from L’Institut Universitaire de Formation des 
Maitres (IUFM) du Pacifique in Noumea, including Mr Pascal Royeres (Director of 
Pedagogy), Mr Wapone Kawidrone (Lecturer) and Mr Bruno Eldin (Lecturer). At the end 
of the workshop it was unanimously agreed by all present that the workshop had been 
fully successful in achieving a balanced and effective blend of Francophone and 
Anglophone perspectives. 
At the core of the workshop were seven workgroups that met for two extended periods 
each day to develop handbooks for a series of in-service courses, with a focus on methods 
of course delivery. Another valuable feature was the participation of Mr Jone Keteca 
from the Curriculum Development Centre, Fiji MoE. Mr Keteca played a key role in the 
delivery of the Basic Education Management and Teacher Upgrade Project (BEMTUP) 
in Fiji. Given its close similarities to current reforms in Vanuatu, his detailed case study, 
and his overview of BEMTUP training materials, were very well received. 
 

Result Area 2 – Implementation of Strategic Plans 
Activity 2.1 – Facilitate donor coordination and finance strategic 

plans 
The Project purpose specifically draws attention to the need “…to improve the 
coordination of donor inputs to assist countries implement their plans”. This has been 
achieved during the four month review period in several countries, and regionally: 
 
(i) Cook Islands. Close collaboration with NZAID to assist with development of 5- 

and 15-year strategic plans for the education sector. 
(ii) Fiji: Briefing the new JICA education team; briefing the director of the new EU 

FESP; convening a meeting with directors of AusAID FESP and EU FESP to 
explore linkages and plan collaborative strategies; contributing to a meeting of the 
Fiji Education Donors Group. 

(iii) Kiribati. Established close working relationship with Ms Lee Campbell, 
seconded by AusAID to the MEYS, working with her to develop a proposal for 
PRIDE funding, commencing in May, to support development of a new Corporate 
Plan, 2005-2009. 
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(iv) Nauru. As described above, the PRIDE Project worked closely with the AusAID-
funded Director of Education, Mr Mike Longhurst, in development of a strategic 
plan and subsequent sub-project proposal. This included the funding of Mr 
Longhurst’s visit to Fiji with the Nauru planning team, 14-17 February. 

(v) Tokelau. Worked closely with NZAID-funded personnel in development of the 
new strategic plan for the education sector (see above). 

(vi) Tonga. Held extended discussions with NZAID and the World Bank on the role 
of the Project in supporting the education sector in light of the signing of a 
significant joint assistance/loan package by both agencies. 

(vii) Tuvalu. Convened four meetings of donors (EU, JICA, ADB, NZAID, AusAID) 
to achieve greater harmonisation of activities, and to assist with preparation of 
Implementation Plan for forthcoming donor round table. 

(viii) Vanuatu. Worked closely with the Education Attaché in the French Embassy, the 
Director of Pedagogy and staff of IUFM in Noumea (see page 4 - Vanuatu), and 
the Director of the Peace Corps in Vanuatu, to plan and deliver a national 
workshop. 

 
Regional 
Met with: Ms Yayoi Segi-Vltchek, the new UNESCO regional Education Programme 
Specialist; Dr Vise Pongi, Director of SPBEA; Ms Stephanie Copus Campbell, the new 
Counsellor, Development Cooperation, AusAID Suva; Dr Sirpa Jarvenpaa (Regional 
Director) and Dr Sophia Ho (Programs Specialist), ADB South Pacific Office; and the 
Resident Representative and new Assistant Resident Representative of JICA; in all cases 
to brief them on PRIDE Project activities and to seek closer collaboration. 
 
Epeli Tokai participated in the Pacific Islands Forum Secretariat Regional 
Entrepreneurship Education Workshop, Nadi, 11-13 April, making a presentation on the 
work of the PRIDE Project in life skills and livelihoods training, discussing the potential 
for national sub-projects in entrepreneurship curriculum development and delivery, and 
exploring the possibilities of shared initiatives with other agencies. 

 Activity 2.2 – Facilitate multi-stakeholder processes for plan 
implementation 

As described in 3.1.5, Project staff have worked closely during the 4-month period on the 
review, development and/or implementation of strategic plans for education in seven 
countries. In all cases, the activity involved significant stakeholder participation. This 
was especially the case in Fiji, Nauru and Tokelau where stakeholder workshops were 
funded by the PRIDE Project, and in Cook Islands, Tuvalu and Samoa where PRIDE 
consultants undertook wide ranging discussions with stakeholder representatives. In 
Vanuatu several key stakeholders played a significant role in planning and delivery of a 
national workshop focused on plan implementation. During the final week of April 
PRIDE funding was approved for a 3-day series of stakeholder planning workshops in 
Kiribati in mid-May. 
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 Activity 2.3 – Develop operating procedures for access to resources 
A key priority for 2005 is the funding of national sub-projects in those countries that have 
completed the strategic planning process. More than half of the countries now have plans 
that are sufficiently benchmark compliant to allow sub-project funding to proceed. 
Notwithstanding significant effort by the PRIDE team, however, the submission of 
proposals has been much slower than expected, and several of those received have not 
met the criteria specified in the Financing Agreement. It is becoming increasingly clear 
that NPCs require further intensive training in the preparation and costing of sub-project 
proposals. Hence the proposal for a week-long training workshop in Suva for all NPCs, to 
be held as soon as possible. 
 

Activity 2.4 – Assist PACPs implement education strategies using in-
country sub-project resources 

Project staff have been working with ten of the fifteen countries on the development of 
proposals for sub-project funding. The current status of sub-project proposals is: 
 
(i) Cook Islands. Two draft proposals submitted, one in the field of ECE, the other 

in literacy and numeracy. Neither complies fully with funding criteria. 
Negotiations are continuing. 

(ii) Fiji. Draft proposal prepared for a sub-project in the field of ECE. Currently 
awaiting review and sign-off by senior executive staff of MoE before submission 
to PRIDE. 

(iii) Marshall Islands. Proposal being developed in the field of kindergarten 
education, but not yet submitted. 

(iv) Nauru. One proposal received for curriculum development and capacity building 
in the area of life skills and livelihoods programs for the secondary school. 
Funding details currently being negotiated. 

(v) PNG. One substantial proposal received for assistance with decentralisation of 
educational planning to provincial level, and development of Provincial Education 
Plans (PEPs). Funding arrangement currently being negotiated. 

(vi) Samoa. One proposal received and funding provided for a sub-project involving 
curriculum development and capacity building for new senior secondary school 
subjects. 

(vii) Tonga. One substantial proposal received for a sub-project in the field of literacy 
and numeracy: does not comply fully with funding criteria, nor with available 
level of funding. Negotiations are continuing. 

 
Proposals are under development in Palau, Tokelau and Vanuatu, and submissions 
expected during May. 

Result Area 3 – Strengthened Regional and National Capacities 
Activity 3.1 – Establish Resource Centre 
A half-day workshop was held on 24 January 2005 to bring together key stakeholders to 
discuss the continuing development of the Resource Centre. It was attended by 
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representatives from the PRIDE Project, the Institute of Education, the USP Library, 
PIFS and PIAS-DG. The Information Specialist prepared an issues paper and a draft 
collection development policy for circulation prior to the workshop. Consultation and 
discussion at the workshop achieved consensus on several key issues, including: 
 

• sustainability of the Centre on completion of the PRIDE Project; 
• implications of sustainability decisions for current policy and practice; 
• the expected client base; access arrangements for clients; 
• technical requirements for support of the Resource Centre; and 
• collection development and management policy. 

 
In the context of sustainability, it was recommended by the meeting that ongoing 
management of the Resource Centre on completion of the PRIDE Project should be the 
responsibility of the USP Library, rather than IOE as indicated in the Project Contribution 
Agreement. 
 
The following has been achieved during the first four months of 2005: 
 

• The collection development policy has been approved, circulated and is currently 
being implemented. 

• Other Resource Centre policy and procedure decisions have been implemented, 
especially in relation to clients, access, signage and opening hours.   

• Digitisation of existing hard copy material has begun using the PRIDE office 
scanner.  Scanning procedures and policies also are being developed.  

• Copyright permission has been sought from all participating countries prior to 
scanning and inclusion of their national education documents in the on-line 
collection, the Pacific Archive of Digital Data for Learning & Education 
(PADDLE). Implementation of PADDLE has been delayed due to ongoing 
consultations in relation to the availability and management of a suitable server, 
and by delays in receiving copyright approvals from some countries. 

• Cataloguing of hard copy material has commenced using the recently upgraded 
USP Library catalogue system.  

• The PRIDE Resource Centre’s virtual space/portal has been developed. The 
Centre’s website http://www.usp.ac.fj/index.php/pride_resourcecentre/ provides 
information about its objectives, collection, services, and access. It also provides 
information about PADDLE, and about access to hard copy material via USPL.  

• The Information Specialist is active in library and other networks to raise 
awareness and share information, tools and resources. 

• The Information Specialist has been providing research and reference assistance 
to PRIDE, IOE and other USP staff. Training and user guides are being 
developed.   
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Activity 3.2 – Monitoring and Evaluation systems 
 
(i) The PRIDE team is fine-tuning the use of the benchmarks to review strategic 

plans. The main emphasis is on formative evaluation during the planning process. 
 
(ii) As noted in 2.1.4, the PRIDE Project, in collaboration with UNESCO, is 

committed to improving the quality of education data management in the region, 
and to the effective use of data to evaluate the implementation of basic education. 
Significant capacity building has taken place. Collaboration also has begun with 
the Fiji MoE and SPBEA to review and enhance the statistical analysis of data, 
especially national literacy and numeracy performance measures. 

 
 
PROJECT COORDINATION, MANAGEMENT, BUDGET 

Organizational structure 
The management structure, accountability levels, and signing authority governing the 
Project require some reconfiguration to ensure more efficient and on-schedule 
implementation and financial reporting. Discussions are ongoing with USP management 
and the RAO. 

Budget and Finances 
Expenditure for the 1st quarter, January – March, totals $346,861, which represents 9% of 
budgeted expenditure for 2005 (see Attachment 1 for details). Approximately 33% of 
funds for 2005 were allocated for sub-project funding; only one sub-project met the 
criteria during the quarter, and has been funded [see 2.2.4].  

Project Management 
Secretariat 
(i) The clerk typist resigned in February and the position immediately filled on a 

temporary basis. 
(ii) PRIDE will get a new accountant by mid-May.   

External Relations   
It was recognized that continued advocacy about the Project has to be undertaken to 
encourage countries become more involved in its activities and participate in its 
programs. To ensure PRIDE’s success and growth, PRIDE has been engaged in the 
following information and communication activities: 

 
(i) A briefing paper prepared describing our second Regional Workshop; this 

resulted in an article in the Fiji Times and an interview on ABC Pacific radio. 
(ii) The PRIDE Project website has been maintained on a regular basis to provide an 

informative window on all activities. 
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(iii) The Project Manager currently is working on the design for a new brochure and 
for low cost info-ads to be placed in Wansolwara (the USP student newspaper 
with a circulation of 2,000 around the region). 

(iv) The production of the info-ad will lead to the production of a PRIDE poster and to 
a brochure on sub-projects. 

(v) The second issue of the Project newsletter, Pacific Pride, was distributed in 
January. The third issue was prepared during April for distribution in early May. 

Monitoring, Evaluating & Reporting 
The first Project Monitoring Committee for 2005 was held on 21 January, the second on 
03 May. Agenda and minutes are available upon request. A more systematic internal 
monitoring strategy has been developed based on a country-by-country review at staff 
meetings. Six meetings were held during the review period.  

Administration of the Project Fund and Audit Requirements 
(i) The request by the European Union for the PRIDE Project to have a separate 

Imprest Account is currently being reviewed by the University.  
(ii) Fourteen countries have signed Memorandum of Understanding with the Project; 

a second draft has been prepared for Kiribati and is expected to be signed shortly.   
(iii) A Financial & Administrative Procedures Manual along with accompanying 

software was produced to maintain all financial information associated with sub-
project funding. 

(iv) A financial audit by KPMG was conducted in April.  
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Attachment 1: First Quarter Expenditure for the PRIDE Project 
 

TOTAL YTD % (YTD/BUD)
TECHNICAL ASSISTANCE 780,437      181,984      23%

24%
25%
25%
22%

23%
50%
3%

159,000      13,750        9%
20%
10%
26%
0%

1,090,880   124,082      11%
13%
9%
8%
3%
1%

14%

158,000      6,626          4%
0%

10%
3%
0%

1,445,000   20,418        1%
10%
0%

10%

Long Term 544,637      128,584      
Project Director 139,793      34,661        
Education Advisors 172,695      42,311        
Support Staff: Project Manager, Finance Officer, 
Librarian, Clerk/Typist

232,149        51,612         

Recruitment Cost & Mobilisation cost -              -              
-              

Short Term 235,800      53,400        
Workshop Consultants 97,800        48,814        
Others 138,000      4,586          

EQUIPMENT
Office equipment and supplies 20,000        3,981          
Resource Center equipment and supplies 69,000        7,182          
Office Furniture, fitting and refurbishment 10,000        2,588          
Conference Center equipment and supplies 60,000        -              

-              
MEETINGS & TRAVEL
Workshops 825,000      107,065      
On site training/support 33,920        3,047          
Attachments 66,960        5,537          
Conferences 15,000        461             
Project Meetings 100,000      749             
Offical Travel (Staff) 50,000        7,223          

-              
OPERATING COSTS
Administration 60,000        -              
Consumables 60,000        5,720          
Utilities 28,000        906             
Resource Center 10,000        -              

-              
IN COUNTRY SUB-PROJECTS
Initial Setup Costs 145,000      14,369        
Projects 1,300,000   6,049          

-              
SUB-TOTAL 3,633,317   346,861      
Contingency (5% ) 181,666     -              

-              
DIRECT PROJECT COSTS 3,814,983   346,861      

2005 BUDGET (FJD$)

0%

9%
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1 Background   

 
The PRIDE Project flows out of FBEAP where a Pacific Vision for education was developed 
outlining measures for translating the regions’ priorities for basic education into effective action 
through regional initiatives. The goal of FBEAP is to achieve universal and equitable educational 
participation and achievement, to ensure access and equity, and to improve quality and outcomes.  
  
The Pacific Regional Initiatives for the Delivery of Basic Education (PRIDE) project no: 9-ACP-
RPA-001, commenced in July 2003 with funding provided by NZAID. The programme is also 
funded by the 9th EDF in accordance with the Financing Agreement (No 9046/REG) between the 
European Commission and all 15 (14=1) Pacific ACP countries1 signed on October 27, 2003.    
  
It is a decentralized programme where the University of the South Pacific has been awarded the 
contribution by the Pacific Islands Forum Secretariat to implement the programme subject to the 
terms and conditions outlined in the contribution agreement ref no: 9.EDF.CA.07. Funding under 
the contribution will terminate on October 27, 2008.   

1.1 Objective  

 
The overall objective of the project is:  “To expand opportunities for children and youth to 
acquire the values, knowledge and skills that will enable them to actively participate in the social, 
spiritual, economic and cultural development of their communities and to contribute positively to 
creating sustainable futures”.   
  
It is well recognised that basic education makes a strategic contribution to development. 
Education is central to the elimination of poverty as it enables people to use and extend their 
capabilities, develop skills, improve their livelihoods and increase their earning potential. It also 
empowers them to participate in decision-making and in the transformation of their lives and 
societies. Evidence also points to a connection between strong basic education on one hand and 
improvements in technical skills, in work and social adaptation. Since basic education is the only 
education that many children will receive, it must set the foundation for all future learning. It thus 
has high potential returns to society.   

1.2 Purpose  

 
The project’s purpose is: “To enhance the capacity of Pacific education agencies to effectively 
plan and deliver quality basic education through formal and non-formal means, and to improve 
the coordination of donors inputs to assist countries implement their plans”.   

  
The programme aims to achieve the following results(2)  
  

1. The development of comprehensive strategic plans covering formal and non-
formal education in all Pacific ACP countries.    

2. Implementation of each country’s strategic plan (The PRIDE Project will 

                                                 
1 All funding for Tokelau is drawn from the NZAID contribution to the PRIDE Project.  
 
2 These are paraphrased from the Contribution Agreement between PIFS and USP. 
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assist whenever the eligibility criteria are met).  
3. Strengthened regional capacity to assist the Pacific ACP countries to support 

strategic planning and implementation in basic education. 
 
The logframe of the PRIDE Project shows activities that will be implemented to achieve these 
results. This document reports on the implementation of those activities identified in the 
Programme of Activities for 2004.     
  

2  Project Coordination, Management, Budget   

2.1  Organisation structure, staffing  

 
The PRIDE Project team now has its full complement:  
  

1. Ms. Titilia Uluiviti, Administrative Assistant, commenced duties on 27 October 2003.  
2. Dr. G R (Bob) Teasdale, Project Director, commenced duties on 26 January 2004.  
3. Mr. Epeli Tokai, Education Adviser, commenced duties on 01 April 2004.  
4. Mr. Mahendra Singh, Project Manager, commenced duties on 01 April 2004.  
5. Mr. Leonaitasi Taukafa, Accountant, commenced duties on 01 April 2004.  
6. Ms. Libby Cass, Information Specialist, commenced duties on 01 June 2004.  
7. Dr. Priscilla Puamau, Education Adviser, commenced duties on 31 August 2004.  
  

2.2  Expenditure for the year 2004  

The 2004 estimates for the PRIDE programme of activities is FJ $1,832,936; expenditure for the 
year is FJ$1,832,936³. Financial figures are from USP BANNER System and are yet to be 
audited

4

 The year 2004 was the first year of activities implementation; the latter months of 2003 were 
spent establishing governance and management structures, recruiting the project team, and 
refurbishing facilities to locate the team.  

2.3  Project management  
The tasks below were identified to facilitate the efficient and effective operations of PRIDE and 
to ensure that all stakeholders are well informed on its activities.  

2.3.1    Secretariat  

1. The PRIDE building was fully fitted and furnished to ensure an effective work 
environment for staff; installation of equipment for support of the Project is complete.  

2.  Regular meetings, 18 in 2004, of the PRIDE Project team were held, beginning in 
early May, where staff members reviewed and assessed the work of the Project, and 
made detailed plans for future activities. An informal written record of each meeting is 
available at the PRIDE office.   

3. Operating protocols and management structures to ensure effective implementation of 
the Project were defined.  

4. Lines of communication and associated protocols both within the University, and with 
all stakeholders external to USP, were defined. 
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3 Expenditure transactions have not been audited; this figure includes encumbrances.  
4 After completion of audit a full financial report will be compiled. 
 

2.3.2     External relations  

1. PROJECT STEERING COMMITTEE (PSC) MEETINGS  
  

PSC I:  The PRIDE Project was officially launched by the Honourable Afioga Fiame 
Naomi Mata’afa, Minister of Education for Samoa, on 14 May 2004 prior to the first 
meeting of the Project Steering Committee (PSC) held in Suva, Fiji. The Programme of 
Activities and Budget for 2004 were approved by the PSC. The PRIDE Project team 
acknowledges the efforts of the Institute of Education, especially its Director, Dr. ’Ana 
Taufe’ulungaki, in facilitating the implementation of the PRIDE Project during the team 
recruitment phase and in ensuring a smooth transition from the IOE team to the PRIDE 
team.  

  
PSC II: The second PSC meeting was held on 25 October 2004 at the Pacific Islands 
Forum Secretariat (PIFS). The meeting was opened by PIFS Secretary General, Mr. Greg 
Urwin, who expressed the Forum’s desire to work in partnership with the PRIDE Project 
and USP. He noted that leaders of the Pacific, as expressed in their development of a 
Pacific Plan, have emphasised the need for regional agencies and organisations to work 
together as effectively as possible. Mr. Urwin informed the representatives from the 
Forum Countries that the ball was now very much in their court and urged them to be 
proactive in utilising the vehicle of the PRIDE Project to achieve the goals of FBEAP.  
The Programme of Activities for 2005 was approved by the PSC.   

  
2. The PRIDE Project Manager is the established secretariat for the PMC and the PSC. 

Minutes and agendas for all PMC and PSC meetings were prepared and are available at 
the PRIDE office.  

  
3. The Communication Strategy Paper was developed and implementation has begun:   

  
a.  A press release was developed on the launching of the Project.  
b.  The PRIDE Project website is available:  www.usp.ac.fj/pride  
c.  A low cost and attractive brochure was developed in-house, the 

poster will be developed in 2005.  
d.  The first issue of the PRIDE Project Newsletter Pacific Pride, 

developed in-house, was circulated with USP Beat in October 2004 
and directly to our other clients/stakeholders. The second issue of 
Pacific Pride will be distributed in January 2005.  

  
2.3.3   Conference facilities   
 
With the current IT configuration available at USP the equipping of video conferencing facilities 
has not been possible. The PRIDE team will re-visit this and other options during 2005. However 
the Conference Room is now equipped to enable teleconferencing.   

 

 

  22



FORUM EYES ONLY 

2.4 Monitoring, evaluating and reporting (M&E)  

 
The Project team regularly reviewed activities and achievements against Project deliverables [see 
2.3.1(2) above]. M&E was systematically planned and built in to all Project workshops. 
Following every country visit the staff member was required to file a detailed in-house report of 
outcomes and achievements. These reports are kept on file in the PRIDE office. For external 
clients the Project produced quarterly reports and began publication of a newsletter. The PRIDE 
Project website also is a significant vehicle for reporting on Project activities and achievements.  

2.5  Administration of the Project fund and audit requirements  

a) Funds necessary to cover approved expenditure are committed on the basis of documents 
such as  requisitions, order forms, etc. in the normal USP system of raising expenditure 
requests. Special Affairs within the Bursary will maintain a record of these commitments 
and supporting documents.   

  
b)  Expenditure is cleared (verification of invoices, statements) and authorised by the Project 

Directorand/or the Project Manager.  
  

c)  The payment order accompanied by the supporting documents is forwarded to the 
accounting officers in the Purchasing Office or Special Affairs who are responsible for 
executing payment.  

  
d)  All expenditure will be charged against the following fund numbers and organization 

code:  NZAID FUNDS: 20212 -6201-xxxxx    EDF FUNDS:   212052-6201-xxxxx  
  

3    Activities for Project deliverables  

 
Result areas and stated activities to be undertaken are defined in “The Logical Framework 
Analysis for the PRIDE Project”.  

3.1  Result Area 1 – Development of strategic plans  

 
During the first year of project implementation the primary emphasis in most countries was on 
this result area. However several countries completed the development of new education plans, 
and the main emphasis in these countries was on the identification of priority areas for Project 
support and the development of sub-project proposals. 

3.1.1 Activity # 1.1 – Benchmarks for national strategic plans  

The benchmarks document against which each country’s education strategic plan will be 
reviewed, was developed in draft form by the Project team, refined and extended by participants 
at the first regional workshop, and formally approved at the second PSC meeting. The document 
lists ten benchmarks in priority order, along with associated principles and indicators. The PRIDE 
team is committed to using the benchmarks as part of a constructive and collaborative review of 
each country’s strategic plans, seeking to deliver the best possible support and training.  

3.1.2 Activity # 1.2 – Establish, train, and equip national focal points  

Each of the fifteen participating countries has appointed National Project Coordinators (NPCs)
5
. 

The regional workshop (detailed in section 3.1.4) held in September, was used to provide initial 
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training on their roles and responsibilities and to develop a shared understanding of the Project. 
On-the-job training and support from PRIDE staff subsequently was provided to Nauru, Tokelau 
and Cook Islands. 

  

NZAID has agreed, in principle, to the continued support of the NPCs and will engage in bilateral 
dialogue with each country to best address the country’s overall needs.   
5
 At the first regional workshop the “focal points” unanimously requested that their title be changed to that of “National PRIDE 

Project Coordinator (NPC)”; this was approved at the 2
nd

 PSC meeting.  

 

3.1.3 Activity # 1.3 – Analyse and review national education plans  

 
The PRIDE Project team has collected relevant educational planning, survey and statistical data 
from the fifteen participating countries and completed an initial analysis and review of existing 
education plans, EFA action plans and educational characteristics of these countries. The review 
of the existing education strategic plans in the fifteen countries noted that countries are in varying 
stages in their planning processes. By the end of 2004 nine countries had either completed the 
development of new strategic plans, or had plans in place from previous years. Several of those 
countries whose plans will be expiring soon have taken the initiative to start the process of 
developing their next strategic plan in consultation with the PRIDE Project.  
  
Four countries (Nauru, Nuie, Tokelau, Tuvalu) are in the process of developing their strategic 
plans with technical assistance from donor agencies and/or with the technical support of the 
PRIDE Project. Dr. Puamau, Education Adviser, assisted Tokelau in the development of the 
National Policy Framework for Education and Mr. Tokai, Education Adviser, assisted the Cook 
Islands as it begins the development of its 15-year strategic plan [see section 3.1.4 for more 
details]. It is perceived that these four countries’ plans will be ready in the first half of 2005. For 
those two countries (FSM and Kiribati) without a strategic plan the PRIDE Project will provide 
technical support and financial assistance on request to help ensure that strategic plans are 
developed by the end of 2005.    
  
3.1.4 Activity # 1.4 – Develop planning methodology  

Regional workshop - Lautoka  
PRIDE held its first regional workshop from 1-8 September in Lautoka, Fiji. The overall purpose 
of the workshop was to provide training for National Project Coordinators and data managers, 
thereby enhancing their capacities in relation to strategic planning methodologies for basic 
education. The PRIDE team contracted the services of three members of IOE staff: Mr. Henry 
Elder to convene and coordinate this workshop; Dr. Seu’ula Johansson-Fua as an independent 
evaluator of the workshop; and Ms. Vasiti Nalatu to provide administrative assistance. A full 
report in the format of a resource book will be published by early 2005. The full evaluation report 
by Dr. Johansson-Fua is available at the PRIDE office.  
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3.1.5   Activity # 1.5 – TA for strategic plan development   

 
Regional workshops   
  
At the request of its convener, Dr ’Ana Taufe’ulungaki, the Language Policy & Education work-
shop was re-scheduled to be held in Suva, Fiji, from the 2-9 February, 2005. Advance planning 
was undertaken during the final quarter of 2004.  
  
During the latter part of the year the Project team worked closely with the UNESCO Institute for 
Statistics in Montreal, Canada, to plan a regional workshop on educational statistics from 31 
January to 11 February 2005 at the UNESCO Pacific Regional Office in Apia. Epeli Tokai, is 
working with UNESCO Statistical Consultant, Brian Doyle, to ensure effective capacity building 
for data managers from all 15 countries.  
 
National workshops  
  
In order to assist Tokelau with strategic plan formulation, PRIDE co-funded, along with its 
Department of Education, a workshop to develop a National Policy Framework for Education. 
The workshop was held in Samoa, from 22 November to 10 December, and was attended by 
almost the entire cadre of teachers in Tokelau. Dr Puamau attended as facilitator.  
  
The PRIDE Project also supported a series of planning workshops with teachers, community 
leaders, parents and civil society organisations in Nauru, 15 to 17 November, facilitated by Dr 
Teasdale.  
  
General  
  
In order to ensure successful implementation of activities associated with Result Area 1, 
especially activities # 2 and #3, initial visits were made to each country with the exception of 
Tokelau. The latter has been deferred for logistical reasons on several occasions. Full reports on 
each trip are on file in the PRIDE office.  
  
Mr Tokai spent two weeks during November 2004 working with the Cook Islands Ministry of 
Education. He was invited to assist with the development of a new strategic plan, and in particular 
with the identification, use and application of educational data to develop a Policy Options Paper.  

3.2 Result Area 2 – Implementation of Strategic Plans  

3.2.1 Activity # 2.1 – Facilitate donor co-ordination and financing of strategic plans  

 
The PRIDE Project team invested considerable time and effort during the year in liaising with 
other donor agencies, both regionally and during visits to each country. The emphasis in all 
consultations has been on constructive engagement. The goal is to achieve best outcomes for each 
country through effective donor harmonisation.  
  
Relationships between AusAID, NZAID, EU, JICA and PRIDE have been particularly open and 
mutually supportive throughout the Pacific, and especially in Suva. Given the establishment of an 
ADB Suva office, and the ADB’s increasing involvement in the education sector in the region, 
PRIDE is seeking more active engagement with its staff in both Suva and Manila.  
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The PRIDE Project was represented by Dr Teasdale at the Joint Government of Tonga & Aid 
Donor Education Conference from 28 May to 3 June. The invited participants reviewed the 
Government’s Education Policy Framework 2004-2019 and its fifteen year strategic plan, and 
explored how best to coordinate donor activity. The Project also is represented at the quarterly 
meetings of the Fiji Education Sector Donor Coordination Committee.  
  

3.2.2 Activity # 2.2 – Facilitate multi-stakeholder process for plan implementation  

 
Discussions also were held during the year with a range of other stakeholders and international 
organisations. Again, the goal was to develop more effective coordination between national level 
projects and PRIDE sub-project activity, and to plan a more cooperative approach to the support 
of the education sector across the Pacific. Below are details of some of the key consultations:  
 
Commonwealth of Learning  
The PRIDE team was pleased to welcome the CEO of COL, Sir John Daniel, who visited on 16 
July for discussions about potential linkages and resource sharing. The PRIDE team was 
represented by Mr. Singh at a COL Experts Meeting, November 15-17, on the topic of Literacy & 
Livelihoods. PRIDE’s invited keynote paper, Culture, Literacy and Livelihoods: 
Reconceptualising the Reform of Education in Oceania, that addresses the conceptual foundation 
on which PRIDE is built, was presented for discussion at the COL meeting; this paper can be 
found on our website.   
  
South Pacific Board for Educational Assessment (SPBEA)  
There were several consultations with Dr Vise Pongi and staff regarding collaboration between 
PRIDE and SPBEA. SPBEA nominated Dr. Pongi as the “focal point” for PRIDE. Unfortunately, 
he was unavailable for the first workshop but was ably represented by Dr. ‘Uhila-moe-Langi Fasi 
who made a presentation on The Role of Assessment in Education Planning.   
   
Asian South Pacific Bureau of Adult Education: Pacific Civil Society Organisations Education 
Policy Participation Project  
At the request of NZAID, the PRIDE team collaborated with ASPBAE personnel responsible for 
implementation the above project. ASPBAE held a workshop in Nadi at the same time as the first 
PRIDE Project regional workshop in Lautoka, and two joint half-day sessions were held. Both 
sessions focused on the role of civil society organisations in the development of educational 
policy, and in contributing to the strategic planning of education.   
  
UNESCO Office for the Pacific States  
There were several consultations, and these are ongoing, regarding continuing EFA Action Plan 
development between UNESCO and PRIDE. Dr. Teasdale and Mr. Tokai participated in the 
UNESCO Workshop for Heads of Education Ministries held in Nadi, Fiji, August 16 to 18, and 
gave a substantive report on the PRIDE Project.  
  

3.2.3 Activity # 2.3 – Develop operating procedures for plan implementation   

 
At the Lautoka workshop discussions were held on the application and selection processes for 
PRIDE national sub-projects. The NPCs  unanimously agreed that in terms of the distribution of 
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available funds for sub-projects, 70% of the available funds should be distribute amongst the 15 
countries at 3 levels, namely:  
  

• 13.33% each for the two large countries (Fiji, PNG);  
• 6.67% each for the nine medium-size countries; and   
• 3.33% each for the four small countries (Nauru, Nuie, Tokelau, Tuvalu) 

 
It also was recommended that the remaining 30% of the funds allocated for sub-projects should 
be distributed on a needs basis, the group defining ‘need’ as any expressed need relevant to basic 
education with particular reference to: extent of universal primary education; level of literacy; 
isolation or vulnerability; the disadvantage of size, such as smallness (e.g., Nauru); political 
complexity (e.g., FSM); and access to other sources of external funding.  
 
A procedure to guide the development and approval of in-country sub-projects was designed by 
the PRIDE team in conjunction with the NPCs at the Lautoka workshop. This procedure was 
approved at the second PSC meeting.   
  
A Financial Procedures Manual with guidelines for the sound management of funds transferred to 
implement in-country sub-projects was developed. The PRIDE Project is currently engaged in 
discussions with USP Bursary with the aim of establishing a viable system whereby USP can 
maintain its fiduciary role by ensuring that the system for the disbursement of funds has a high 
degree of accountability and transparency built in to it.  

3.3 Result Area 3 – Strengthened regional and national capacities  

The Resource Centre is expected to be available online before the end of 2005. This year was 
spent on mobilising staff, systems and equipment, and on developing the facilities at USP. An 
Information Architecture Plan for the Online Resource Centre has been drafted and this will 
circulated for consultations in 2005.  
 
3.3.1 Activity # 3.1 – Establish resource centre  

Consultations are ongoing with stakeholders including: Commonwealth of Learning (COL), 
International Institute for Educational Planning (IIEP), and the USP Library (USPL) in the 
development of PRIDE’s Online Resource Centre. Discussions with USPL have so far resulted in 
the provision of training in its Library Management System software, Spydus, that PRIDE will 
use to provide access to hard copy material. Discussions are ongoing to ensure that there will be a 
smooth interface between the Resource Centre and USPL, and to address technical support and 
collaboration. COL and IIEP are being consulted in relation to information tools and resource 
material.  
  
PRIDE staff met with colleagues in PIAS-DG to discuss common issues in the development of 
online resources/portals.  PRIDE, USPL & PIAS-DG will meet next quarter to further discuss 
areas of collaboration in their respective digitisation projects (including the use of Greenstone 
software, allocation of subject areas for digitisation and other technical issues).  
  
An overview of the website and the resource centre including collection, resources and services 
was presented at the first PRIDE Regional Workshop in Lautoka.  Material was collected from 
participants (both electronic and hard copy) for inclusion in the online resource centre. A survey 
on the current Information and Communication Technology (ICT) capacity in the countries was 
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conducted. The information gathered will guide PRIDE in fine tuning its website and in the 
establishment of its online resource centre.  
  
Training in the use of Greenstone Software was provided to the Information Specialist (IS). This 
software is used to create digital resources online and on CD-ROM. The training was organised 
by the Secretariat of the Pacific Community (SPC) and the FAO and delivered by the software 
developers from the University of Waikato, New Zealand. This training enabled the IS to develop 
a demonstration version of the PRIDE digital collection, now called PADDLE (Pacific Archive of 
Digital Data for Learning & Education). PADDLE, which now has 71 documents, was provided 
on CD-ROM to the NPCs at the workshop. It is expected that NPCs will test and evaluate access 
to the resources and that PRIDE will customise access to meet each country’s needs.  
  
A design for the physical space in the Resource Centre has been developed and is in the process 
of being implemented. A small library has been established to house a specialised collection of 
hard copy material relevant to the Project. Currently, the library contains shelving, display areas, 
reading/work areas and a children’s learning area. The remaining space will house digitisation 
equipment, and two computer workstations from which users can access the collection and other 
resources.  

 

3.3.2 Activity # 3.2 – Monitoring and evaluation systems  

 
The PRIDE team began a consultative process aimed at developing monitoring & evaluation 
systems that can be used both nationally and regionally to review strategic planning and 
implementation in basic education. Central to this development are the benchmarks and 
associated principles and indicators. These will be used as part of a constructive and collaborative 
review of each country’s strategic plans [see also section 3.2]. The team also began work on 
monitoring and evaluation procedures that will be recommended for use at national level to 
review sub-project outcomes and achievements.  
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Annex 1 

The University of the South Pacific 

The PRIDE Project 
 
 

BENCHMARKS FOR NATIONAL STRATEGIC PLANS 
 
 

The Logical Framework Analysis annexed to the PRIDE Financing Agreement specifies under Result Area 1, Activity 1.1, that the 
PRIDE Project will: “Establish minimum benchmarks, principles and criteria to apply to national strategic education sector plans”. 
 
The PRIDE team therefore developed a draft set of benchmarks derived from the Forum Basic Education Action Plan and the 
PRIDE Financing Agreement. In order to enhance the value of the benchmarks as a tool for planning, we sought clarity, brevity 
and simplicity. 
 
The draft benchmarks were distributed prior to the first PRIDE Project Regional Workshop, held in Lautoka from 1 to 8 
September 2004, and were fully discussed with participants. Meeting in small workgroups, participants reviewed the list, 
recommended changes and additions, and listed the benchmarks in order of priority. They also developed a set of specific 
indicators for each benchmark. The attached list of benchmarks, principles and indicators is the end result of their work, and was 
formally ratified at the second meeting of the PRIDE Project Steering Committee on 25 October, 2004. 
 
The PRIDE team is committed to using the benchmarks as part of a constructive and collaborative review of each country’s 
strategic plans. We seek to deliver the best possible support and training, thereby facilitating the development and implementation 
of national education plans in each country. 
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# Benchmarks 
 

Principles Indicators 

1 Pride in cultural and 
national identity 

The Plan builds on a strong foundation of local 
cultures and languages, thus enabling students to 
develop a deep pride in their own values, 
traditions and wisdoms, and a clear sense of their 
own local cultural identity, as well as their 
identity as citizens of the nation. 

- A statement demonstrating development of a national 
language policy, including vernacular language(s) 
  

- A statement showing development of policies or 
regulations on citizen-building activities, e.g.,  students 
learning the National Anthem, flag raising ceremonies 
 

- A specific objective or strategy in the Plan referring to the 
teaching of local languages and cultures in schools. 
 

2 Skills for life and work in 
a global world 

The Plan contains strategies for the systematic 
teaching of literacy, numeracy, ICT and English 
language, together with life and work preparation 
skills, thereby equipping all students to take their 
place in a global world with ease and confidence. 
 

- Clear statements of curriculum outcomes in the teaching of 
literacy, numeracy, ICT and English across all levels 
 

- Clear statement on strategies for the development of life 
and work preparation skills, including TVET programs. 
 

3 Alignment with National 
Development Plan and 
Regional & International 
Conventions 

(i) The Plan is fully consistent with the goals and 
strategies of the most recent National 
Development Plan 
 

(ii) The Plan is consistent with the goals and 
strategies of regional and international 
conventions. 
 

- Evidence of dovetailing of objectives and strategies with 
the most current National Development Plan 
 

- The Plan contains a statement of commitment to regional 
conventions such as FBEAP and international commitments 
such as EFA and Millennium Development Goals. 

4 Access and equity for 
students with special 
needs 

In order to ensure access and equity, the Plan 
contains strategies for the teaching of vulnerable 
students, including those from low socio-
economic urban groups, those in remote and 
isolated areas, those with disabilities, female 
students, and school drop-outs and push-outs.     

- A specific objective in the Plan referring to meeting the 
needs of vulnerable students 
 

- Clear statements of strategies to improve educational 
opportunities for vulnerable students through more effective 
teacher training, improvement of infrastructure, resourcing 
and programs 
 

- The existence or development of appropriate policies or 
legislation. 
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Principles Indicators 

5  Partnerships with
communities and   
stakeholders 

The Plan shows clear evidence that it was 
developed using consultative and participatory 
processes in the broader context of civil society, 
including parents, students, private providers of 
education, NGOs, employers and other 
community and private sector groups. 
          

- Strategies outlining consultative meetings with key 
stakeholder groups and community leaders 
 

- Strategies outlining participation of stakeholders and the 
community in education policy development. 

6 A holistic approach to 
basic education 

(i) The Plan addresses the challenges of effective 
articulation between each level of education; 
from pre-school/early childhood to elementary/ 
primary, from elementary/primary to secondary, 
and from secondary to TVET 
 

 (ii) The Plan addresses the challenges of 
articulation between education and the world of 
work, not only in the context of paid employment 
but also of self sufficiency, self reliance and self-
employment. 
 

 (iii) The Plan demonstrates effective articulation 
between formal and non-formal education. 
 

- The written curriculum framework states the linkages 
between early childhood and primary sectors, between the 
primary and secondary sectors and between the secondary 
and post-secondary sectors 
 

- TVET oriented programs are included as part of the school 
curriculum 
 

- An adequate supply of appropriately qualified and trained 
teachers is available for different school levels 
 

- Pathways between school an post-school are clearly 
articulated through programs and a quality communication 
strategy 
 

- National curriculum provides for education from early 
childhood to secondary that can be used in the formal and 
non-formal sectors 
 

7  Realistic financial
costing 

The Plan has been carefully costed and is realistic 
in terms of current and projected levels of 
national budgets and donor funding for the 
education sector. 
 

- Evidence of robust budget preparation, i.e., costings, cost-
sharing, consultation, analysis 

 

- Evidence of an efficient financial management system in 
place, e.g., disbursement, accountability, monitoring, cost-
sharing. 
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8 Use of data in 
educational planning 

The Plan is based on recent educational data that 
have been systematically collected, analysed, 
managed and reported. 
 

- Evidence of a trained data management officer or Unit 
 

- Existence of an Education Management Information 
System (EMIS). 
 

9  Effective capacity
building for all education 
personnel 

The implications of the Plan for the training of 
education personnel are addressed and effective 
training strategies developed, especially for:   

(i) the pre- and in-service education of teachers; 
 

(ii) education leaders, with a focus on ensuring 
that staff are conversant with and committed to 
the Plan; 
 

(iii) education planners;  and 
 

(iv) data managers. 
 

- Indication of levels and numbers of education personnel to 
be trained 
 

- Clear strategies for both pre- and in-service teacher training 
 

- Evidence of capacity building programs in place 
 
 
 
 
 

10  Framework for
monitoring and 
evaluation 

The Plan contains a monitoring and evaluation 
framework that allows outcomes-based 
judgments to be made about the effectiveness of 
education provisions at all levels, and in all areas 
of the curriculum. 
 

- Evidence of a national assessment framework to assess 
student achievement 
 

- Performance management system (PMS) for staff 
 

- Evidence of a reporting mechanism. 
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