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1 Background  
The PRIDE Project flows out of FBEAP where a Pacific Vision for education was developed 
outlining measures for translating the regions’ priorities for basic education into effective action 
through regional initiatives. The goal of FBEAP is to achieve universal and equitable educational 
participation and achievement, to ensure access and equity, and to improve quality and 
outcomes. 
 
The Pacific Regional Initiatives for the Delivery of Basic Education (PRIDE) project no: 9-ACP-
RPA-001, commenced in July 2003 with funding provided by NZAID. In the Letter of 
Understanding signed between NZAID, USP and PIFS, NZAID will provide funding up to 
December 2006 with the option of additional funding available until December 2009.The 
programme is also funded by the 9th EDF in accordance with the Financing Agreement (No 
9046/REG) between the European Commission and all 15 (14+1) Pacific ACP countries1 signed 
on October 27, 2003.  Under the 9th EDF, this is a decentralized programme where the University 
of the South Pacific has been awarded the contribution by the Pacific Islands Forum Secretariat 
to implement the programme subject to the terms and conditions outlined in the contribution 
agreement ref no: 9.EDF.CA.07. Funding under the contribution will terminate on October 27, 
2008.  

1.1 Objective 
The overall objective of the project is:  “To expand opportunities for children and youth to 
acquire the values, knowledge and skills that will enable them to actively participate in the 
social, spiritual, economic and cultural development of their communities and to contribute 
positively to creating sustainable futures”.  
 
It is well recognised that basic education makes a strategic contribution to development. 
Education is central to the elimination of poverty as it enables people to use and extend their 
capabilities, develop skills, improve their livelihoods and increase their earning potential. It also 
empowers them to participate in decision-making and in the transformation of their lives and 
societies. Evidence also points to a connection between strong basic education on one hand and 
improvements in technical skills, in work and social adaptation. Since basic education is the only 
education that many children will receive, it must set the foundation for all future learning. It 
thus has high potential returns to society.  

1.2 Purpose 
The project’s purpose is: “To enhance the capacity of Pacific education agencies to effectively 
plan and deliver quality basic education through formal and non-formal means, and to improve 
the coordination of donors inputs to assist countries implement their plans”.  
 
The programme aims to achieve the following results2, 
 

1. The development of comprehensive strategic plans covering formal and non-
formal education in all Pacific ACP countries.   

2. Implementation of each country’s strategic plan (The PRIDE Project will 
assist whenever the eligibility criteria are met). 

3. Strengthened regional capacity to assist the Pacific ACP countries to support 
strategic planning and implementation in basic education. 

                                            
1 All funding for Tokelau is drawn from the  NZAID contribution to the PRIDE Project. 
2 These are paraphrased from the Contribution Agreement between PIFS and USP. 
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The logframe of the PRIDE Project, see Annex I, shows activities that will be implemented to 
achieve these results. This document reports on the implementation of those activities identified 
in the Programme of Activities for 2004.    
 

2 Project Coordination, Management, Budget  

2.1 Organisation structure, staffing 
The PRIDE Project team now has its full complement: 
 

1. Ms. Titilia Uluiviti, Administrative Assistant, commenced duties on 27 October 2003. 
2. Dr. G R (Bob) Teasdale, Project Director, commenced duties on 26 January 2004. 
3. Mr. Epeli Tokai, Education Adviser, commenced duties on 01 April 2004. 
4. Mr. Mahendra Singh, Project Manager, commenced duties on 01 April 2004. 
5. Mr. Leonaitasi Taukafa, Accountant, commenced duties on 01 April 2004. 
6. Ms. Libby Cass, Information Specialist, commenced duties on 01 June 2004. 
7. Dr. Priscilla Puamau, Education Adviser, commenced duties on 31 August 2004. 
 

2.2 Expenditure for the year 2004 

The 2004 Estimates for the PRIDE programme of activities is FJ $1,832,936. The total 
accumulated expenditure for the project is FJ$ 912,8093 (NZAID: $155,164; EDF: $757,645). 
These figures are from USP BANNER System and are yet to be audited4.  
 
The year 2004 was the first year of activities implementation; the latter months of 2003 were 
spent establishing governance and management structures, recruiting the project team, and 
refurbishing facilities to locate the team.   

2.3 Project management 
The tasks below were identified to facilitate the efficient and effective operations of PRIDE and 
to ensure that all stakeholders are well informed on its activities. 

2.3.1  Secretariat 
1. The PRIDE building was fully fitted and furnished to ensure an effective work 

environment for staff; installation of equipment for support of the Project is complete. 
2. Regular meetings, 18 in 2004, of the PRIDE Project team were held, beginning in 

early May, where staff members reviewed and assessed the work of the Project, and 
made detailed plans for future activities. An informal written record of each meeting is 
available at the PRIDE office.  

3. Operating protocols and management structures to ensure effective implementation of 
the Project were defined. 

4. Lines of communication and associated protocols both within the University, and with 
all stakeholders external to USP, were defined. 

 

                                            
3 Transactions are unaudited and figures included 2003 expenses since2004 is the first year of implementation. 
4After completion of audit a financial report will be compiled. 
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2.3.2     External relations 
1. PROJECT STEERING COMMITTEE (PSC) MEETINGS 

 
PSC I:  The PRIDE Project was officially launched by the Honourable Afioga Fiame 
Naomi Mata’afa, Minister of Education for Samoa, on 14 May 2004 prior to the first 
meeting of the Project Steering Committee (PSC) held in Suva, Fiji. The Programme of 
Activities and Budget for 2004 were approved by the PSC. The PRIDE Project team 
acknowledges the efforts of the Institute of Education, especially its Director, Dr. ’Ana 
Taufe’ulungaki, in facilitating the implementation of the PRIDE Project during the team 
recruitment phase and in ensuring a smooth transition from the IOE team to the PRIDE 
team. 

 
PSC II: The second PSC meeting was held on 25 October 2004 at the Pacific Islands 
Forum Secretariat (PIFS). The meeting was opened by PIFS Secretary General, Mr. Greg 
Urwin, who expressed the Forum’s desire to work in partnership with the PRIDE Project 
and USP. He noted that leaders of the Pacific, as expressed in their development of a 
Pacific Plan, have emphasised the need for regional agencies and organisations to work 
together as effectively as possible. Mr. Urwin informed the representatives from the 
Forum Countries that the ball was now very much in their court and urged them to be 
proactive in utilising the vehicle of the PRIDE Project to achieve the goals of FBEAP.  
The Programme of Activities for 2005 was approved by the PSC.  

 
2. The PRIDE Project Manager is the established secretariat for the PMC and the PSC. 

Minutes and agendas for all PMC and PSC meetings were prepared and are available at 
the PRIDE office. 

 
3. The Communication Strategy Paper was developed and implementation has begun:  

 
a. A press release was developed on the launching of the Project. 
b. The PRIDE Project website is available:  www.usp.ac.fj/pride 
c. A low cost and attractive brochure was developed in-house, the poster 

will be developed in 2005. 
d. The first issue of the PRIDE Project Newsletter Pacific Pride, 

developed in-house, was circulated with USP Beat in October 2004, 
and directly to our other clients/stakeholders. The second issue of 
Pacific Pride, will be distributed in January 2005. 

 

2.3.3   Conference facilities  

With the current  IT configuration available at USP the equipping of video conferencing facilities 
has not been possible. The PRIDE team will re-visit this and other options during 2005. However 
the Conference Room is now equipped to enable teleconferencing.  

2.4 Monitoring, evaluating and reporting (M&E) 
The Project team regularly reviewed activities and achievements against Project deliverables [see 
2.3.1(2) above]. M&E was systematically planned and built in to all Project workshops. 
Following every country visit the staff member was required to file a detailed in-house report of 
outcomes and achievements. These reports are kept on file in the PRIDE office. For external 
clients the Project produced quarterly reports and began publication of a newsletter. The PRIDE 
Project website also is a significant vehicle for reporting on Project activities and achievements. 
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2.5 Administration of the Project fund and audit requirements 
a) Funds necessary to cover approved expenditure are committed on the basis of documents 

such as requisitions, order forms, etc. in the normal USP system of raising expenditure 
requests. Special Affairs within the Bursary will maintain a record of these commitments 
and supporting documents.  

 
b) Expenditure is cleared (verification of invoices, statements) and authorised by the Project 

Director and/or the Project Manager. 
 

c) The payment order accompanied by the supporting documents is forwarded to the 
accounting officers in the Purchasing Office or Special Affairs who are responsible for 
executing payment. 

 
d) All expenditure will be charged against the following fund numbers and organization 

code:  NZAID FUNDS: 202123-6201-xxxxx    EDF FUNDS:   212052-6201-xxxxx 
 

3   Activities for Project deliverables 
Result areas and stated activities to be undertaken are defined in “The Logical Frame-work 
Analysis for the PRIDE Project”.   

3.1 Result Area 1 – Development of strategic plans 
During the first year of project implementation the primary emphasis in most countries was on 
this result area. However several countries completed the development of new education plans, 
and the main emphasis in these countries was on the identification of priority areas for Project 
support and the development of sub-project proposals. 

3.1.1 Activity # 1.1 – Benchmarks for national strategic plans 

The benchmarks document against which each country’s education strategic plan will be 
reviewed, was developed in draft form by the Project team, refined and extended by participants 
at the first regional workshop, and formally approved at the second PSC meeting. The document 
lists ten benchmarks in priority order, along with associated principles and indicators. The 
PRIDE team is committed to using the benchmarks as part of a constructive and collaborative 
review of each country’s strategic plans, seeking to deliver the best possible support and training. 

3.1.2 Activity # 1.2 – Establish, train, and equip national focal points 
Each of the fifteen participating countries has appointed National Project Coordinators (NPCs)5. 
The regional workshop (detailed in section 3.1.4) held in September, was used to provide initial 
training on their roles and responsibilities and to develop a shared understanding of the Project. 
On-the-job training and support from PRIDE staff subsequently was provided to Nauru, Tokelau 
and Cook Islands. [see 3.1.5 below, for further details]. 

 
NZAID has agreed, in principle, to the continued support of the NPCs and will engage in 
bilateral dialogue with each country to best address the country’s overall needs  
 

                                            
5 At the first regional workshop the “focal points” unanimously requested that their title be changed to that of “National PRIDE Project 
Coordinator (NPC)”;  this was approved at the 2nd PSC meeting. 

Mahendra Singh
Verify if this is for both EU and NZAID funds
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3.1.3 Activity # 1.3 – Analyse and review national education plans 
The PRIDE Project team has collected relevant educational planning, survey and statistical data 
from the fifteen participating countries and completed an initial analysis and review of existing 
education plans, EFA action plans and educational characteristics of these countries. The review 
of the existing education strategic plans in the fifteen countries noted that countries are in 
varying stages in their planning processes. By the end of 2004 nine countries had either 
completed the development of new strategic plans, or had plans in place from previous years. 
Several of those countries whose plans will be expiring soon have taken the initiative to start the 
process of developing their next strategic plan in consultation with the PRIDE Project. 
 
Four countries (Nauru, Nuie, Tokelau, Tuvalu) are in the process of developing their strategic 
plans with technical assistance from donor agencies and/or with the technical support of the 
PRIDE Project. Dr. Puamau, Education Adviser, assisted Tokelau in the development of the 
National Policy Framework for Education and Mr. Tokai, Education Adviser, assisted the Cook 
Islands as it begins the development of its 15-year strategic plan [see section 3.1.4 for more 
details]. It is perceived that these four countries’ plans will be ready in the first half of 2005. For 
those two countries (FSM and Kiribati) without a strategic plan the PRIDE Project will provide 
technical support and financial assistance on request to help ensure that strategic plans are 
developed by the end of 2005.   
 

3.1.4 Activity # 1.4 – Develop planning methodology 

Regional workshop - Lautoka 
PRIDE held its first regional workshop from 1-8 September in Lautoka, Fiji. The overall purpose 
of the workshop was to provide training for National Project Coordinators and data managers, 
thereby enhancing their capacities in relation to strategic planning methodologies for basic 
education. The PRIDE team contracted the services of three members of IOE staff: Mr. Henry 
Elder to convene and coordinate this workshop; Dr. Seu’ula Johansson-Fua as an independent 
evaluator of the workshop; and Ms. Vasiti Nalatu to provide administrative assistance. A full 
report in the format of a resource book will be published by early 2005. The full evaluation 
report by Dr. Johansson-Fua is available at the PRIDE office. 
 

3.1.5   Activity # 1.5 – TA for strategic plan development  

Regional workshops  
 
At the request of its convener, Dr ’Ana Taufe’ulungaki, the Language Policy & Education work-
shop was re-scheduled to be held in Suva, Fiji, from the 2-9 February, 2005. Advance planning 
was undertaken during the final quarter of 2004. 
 
During the latter part of the year the Project team worked closely with the UNESCO Institute for 
Statistics in Montreal, Canada, to plan a regional workshop on educational statistics from 31 
January to 11 February 2005 at the UNESCO Pacific Regional Office in Apia. Epeli Tokai, is 
working with UNESCO Statistical Consultant, Brian Doyle, to ensure effective capacity building 
for data managers from all 15 countries. 
 
National workshops 
 
In order to assist Tokelau with strategic plan formulation, PRIDE co-funded, along with its 
Department of Education, a workshop to develop a National Policy Framework for Education. 



 

6 

The workshop was held in Samoa, from 22 November to 10 December, and was attended by 
almost the entire cadre of teachers in Tokelau. Dr Puamau attended as facilitator. 
 
The PRIDE Project also supported a series of planning workshops with teachers, community 
leaders, parents and civil society organisations in Nauru, 15 to 17 November, facilitated by Dr 
Teasdale. 
 
General 
 
In order to ensure successful implementation of activities associated with Result Area 1, 
especially activities # 2 and #3, initial visits were made to each country with the exception of 
Tokelau. The latter has been deferred for logistical reasons on several occasions. A summary of 
the outcomes of each visit is presented in Annex XI. Full reports on each trip are on file in the 
PRIDE office. 
 
Mr Tokai spent two weeks during November 2004 working with the Cook Islands Ministry of 
Education. He was invited to assist with the development of a new strategic plan, and in 
particular with the identification, use and application of educational data to develop a Policy 
Options Paper. 

3.2 Result Area 2 – Implementation of Strategic Plans 

3.2.1 Activity # 2.1 – Facilitate donor co-ordination and financing of strategic plans 
The PRIDE Project team invested considerable time and effort during the year in liaising with 
other donor agencies, both regionally and during visits to each country. The emphasis in all 
consultations has been on constructive engagement. The goal is to achieve best outcomes for 
each country through effective donor harmonisation. 
 
Relationships between AusAID, NZAID, EU, JICA and PRIDE have been particularly open and 
mutually supportive throughout the Pacific, and especially in Suva. Given the establishment of 
an ADB Suva office, and the ADB’s increasing involvement in the education sector in the 
region, PRIDE is seeking more active engagement with its staff in both Suva and Manila. 
 
The PRIDE Project was represented by Dr Teasdale at the Joint Government of Tonga & Aid 
Donor Education Conference from 28 May to 3 June. The invited participants reviewed the 
Government’s Education Policy Framework 2004-2019 and its fifteen year strategic plan, and 
explored how best to coordinate donor activity. The Project also is represented at the quarterly 
meetings of the Fiji Education Sector Donor Coordination Committee. 
 

3.2.2 Activity # 2.2 – Facilitate multi-stakeholder process for plan implementation 
Discussions also were held during the year with a range of other stakeholders and international 
organisations. Again, the goal was to develop more effective coordination between national level 
projects and PRIDE sub-project activity, and to plan a more cooperative approach to the support 
of the education sector across the Pacific. Below are details of some of the key consultations: 
 
Commonwealth of Learning 
The PRIDE team was pleased to welcome the CEO of COL, Sir John Daniel, who visited on 16 
July for discussions about potential linkages and resource sharing. The PRIDE team was 
represented by Mr. Singh at a COL Experts Meeting, November 15-17, on the topic of Literacy 
& Livelihoods. PRIDE’s invited keynote paper, Culture, Literacy and Livelihoods: Reconcept-
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ualising the Reform of Education in Oceania, that addresses the conceptual foundation on which 
PRIDE is built, was presented for discussion at the COL meeting; this paper can be found on our 
website.  
 
South Pacific Board for Educational Assessment (SPBEA) 
There were several consultations with Dr Vise Pongi and staff regarding collaboration between 
PRIDE and SPBEA. SPBEA nominated Dr. Pongi as the “focal point” for PRIDE. 
Unfortunately, he was unavailable for the first workshop but was ably represented by Dr. ‘Uhila-
moe-Langi Fasi who made a presentation on The Role of Assessment in Education Planning.  
  
Asian South Pacific Bureau of Adult Education: Pacific Civil Society Organisations 
Education Policy Participation Project 
At the request of NZAID, the PRIDE team collaborated with ASPBAE personnel responsible for 
implementation the above project. ASPBAE held a workshop in Nadi at the same time as the 
first PRIDE Project regional workshop in Lautoka, and two joint half-day sessions were held. 
Both sessions focused on the role of civil society organisations in the development of educational 
policy, and in contributing to the strategic planning of education.  

 

UNESCO Office for the Pacific States 
There were several consultations, and these are ongoing, regarding continuing EFA Action Plan 
development between UNESCO and PRIDE. Dr. Teasdale and Mr. Tokai participated in the 
UNESCO Workshop for Heads of Education Ministries held in Nadi, Fiji, August 16 to 18, and 
gave a substantive report on the PRIDE Project. 
 
3.2.3 Activity # 2.3 – Develop operating procedures for plan implementation  
At the Lautoka workshop discussions were held on the application and selection processes for 
PRIDE national sub-projects. The NPCs  unanimously agreed that in terms of the distribution of 
available funds for sub-projects, 70% of the available funds should be distribute amongst the 15 
countries at 3 levels, namely: 
 

• 13.33% each for the two large countries (Fiji, PNG); 
• 6.67% each for the nine medium-size countries; and  
• 3.33% each for the four small countries (Nauru, Nuie, Tokelau, Tuvalu) 

 
 It also was recommended that the remaining 30% of the funds allocated for sub-projects should 
be distributed on a needs basis, the group defining ‘need’ as any expressed need relevant to basic 
education with particular reference to: extent of universal primary education; level of literacy; 
isolation or vulnerability; the disadvantage of size, such as smallness (e.g., Nauru); political 
complexity (e.g., FSM); and access to other sources of external funding. 
 
A procedure to guide the development and approval of in-country sub-projects was designed by 
the PRIDE team in conjunction with the NPCs at the Lautoka workshop. This procedure was 
approved at the second PSC meeting.  
 
A Financial Procedures Manual with guidelines for the sound management of funds transferred 
to implement in-country sub-projects was developed. The PRIDE Project is currently engaged in 
discussions with USP Bursary with the aim of establishing a viable system whereby USP can 
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maintain its fiduciary role by ensuring that the system for the disbursement of funds has a high 
degree of accountability and transparency built in to it. 

3.3 Result Area 3 – Strengthened regional and national capacities 
The Resource Centre is expected to be available online before the end of 2005. This year was 
spent on mobilising staff, systems and equipment, and on developing the facilities at USP. An 
Information Architecture Plan for the Online Resource Centre has been drafted and this will 
circulated for consultations in 2005. 
 

3.3.1 Activity # 3.1 – Establish resource centre 
Consultations are ongoing with stakeholders including: Commonwealth of Learning (COL), 
International Institute for Educational Planning (IIEP), and the USP Library (USPL) in the 
development of PRIDE’s Online Resource Centre. Discussions with USPL have so far resulted 
in the provision of training in its Library Management System software, Spydus, that PRIDE will 
use to provide access to hard copy material. Discussions are ongoing to ensure that there will be 
a smooth interface between the Resource Centre and USPL, and to address technical support and 
collaboration. COL and IIEP are being consulted in relation to information tools and resource 
material. 
 
PRIDE staff met with colleagues in PIAS-DG to discuss common issues in the development of 
online resources/portals.  PRIDE, USPL & PIAS-DG will meet next quarter to further discuss 
areas of collaboration in their respective digitisation projects (including the use of Greenstone 
software, allocation of subject areas for digitisation and other technical issues). 
 
An overview of the website and the resource centre including collection, resources and services 
was presented at the first PRIDE Regional Workshop in Lautoka.  Material was collected from 
participants (both electronic and hard copy) for inclusion in the online resource centre. A survey 
on the current Information and Communication Technology (ICT) capacity in the countries was 
conducted. The information gathered will guide PRIDE in fine tuning its website and in the 
establishment of its online resource centre. 
 
Training in the use of Greenstone Software was provided to the Information Specialist (IS). This 
software is used to create digital resources online and on CD-ROM. The training was organised 
by the Secretariat of the Pacific Community (SPC) and the FAO and delivered by the software 
developers from the University of Waikato, New Zealand. This training enabled the IS to 
develop a demonstration version of the PRIDE digital collection, now called PADDLE (Pacific 
Archive of Digital Data for Learning & Education). PADDLE, which now has 71 documents, 
was provided on CD-ROM to the NPCs at the workshop. It is expected that NPCs will test and 
evaluate access to the resources and that PRIDE will customise access to meet each country’s 
needs. 
 
A design for the physical space in the Resource Centre has been developed and is in the process 
of being implemented. A small library has been established to house a specialised collection of 
hard copy material relevant to the Project. Currently, the library contains shelving, display areas, 
reading/work areas and a children’s learning area [see Annex V: Issue 2 of Pacific Pride, for 
photographs and further details]. The remaining space will house digitisation equipment, and two 
computer workstations from which users can access the collection and other resources. 
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3.3.2 Activity # 3.2 – Monitoring and evaluation systems 

The PRIDE team began a consultative process aimed at developing monitoring & evaluation 
systems that can be used both nationally and regionally to review strategic planning and 
implementation in basic education. Central to this development are the benchmarks and 
associated principles and indicators [see Annex VII]. These will be used as part of a constructive 
and collaborative review of each country’s strategic plans [see also section 3.2]. The team also 
began work on monitoring and evaluation procedures that will be recommended for use at 
national level to review sub-project outcomes and achievements. 

 


