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Secretary’s message 

The reform of basic education in PNG is critical for the future of our nation. The 
development of a culturally relevant curriculum and the provision of quality inservice 
for all elementary and primary teachers are fundamental components in the reform of 
basic education. 

The PNG Department of Education Inservice Management Plan 2001-2005 sets out the 
policies and practices for inservice to support the implementation of curriculum reform 
in basic education. The Plan details the provision of inservice for all national, provincial 
and school staff with responsibility for elementary and primary education.  

The provision of relevant, sustainable and accessible inservice training for all our staff 
with responsibility for the implementation of the reform curriculum is critical to its 
effective implementation in PNG schools.  In particular, appropriately trained and 
skilled teachers, head teachers and support staff are the key.  

The five-year timeframe for the Plan is aligned closely with the timeframe for the 
implementation of curriculum reform. The Inservice Management Plan has been 
developed in conjunction with the DoE Curriculum Management Plan 2001-2005. That 
Plan provides details of curriculum development and distribution. The Inservice 
Management Plan will ensure that inservice materials and activities are in place and 
available to support the progressive implementation of new curricula as they are 
released. 

It is easy to write a plan. It is much more difficult to implement it successfully. The 
success of the Plan is dependent on the commitment of teachers, head teachers and 
national, provincial and district education staff. This commitment must be demonstrated 
through the provision of time, resources and expertise by teachers and national and 
provincial education staff.  

The Plan has been developed with the support of AusAID under the Curriculum Reform 
Implementation Project (CRIP). The implementation of the Plan will be supported by 
CRIP over the next five years, as well as other AusAID education sector projects and 
other donor programs. 

I commend the Plan to you and seek your commitment to its effective implementation 
so that we can be sure that our children receive the best possible education through the 
reform curriculum. 

 

 

PETER M BAKI 

Secretary for Education 
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Definition of terms 
Accreditation Recognition for completion of an inservice or staff development activity that 

contributes to a recognised university, PTC or other award 

Action research Research method that enables teacher-as-researcher to plan, implement and evaluate 
the effect of a change in teaching practice 

Articulation Inclusion of an inservice or staff development activity as a component of a formal 
award program 

Bridging Transition from teaching/learning in the vernacular to teaching/learning in English 

Catch-up Inservice program implemented for teachers after they have commenced using new 
curriculum and methods 

Cluster Group of schools linked by a common interest or other factor 

Distance learning Approach that links teacher and learner without requiring them to be in the same room 

Evaluation  Process of collecting evidence and making judgements about the effectiveness of an 
activity 

Flexible delivery The use of several methods to allow participants to access training in more than one 
way 

Grounded Inservice or curriculum activities that focus on the work of schools and their staff. The 
strategies are locally based and are relevant to the curriculum 

Inservice training Any structured activity which provides professional assistance to enhance the skills of 
teachers or head teachers. It can take the form of self-paced learning, peer coaching 
and mentoring, school or cluster-based learning or attendance at courses or 
workshops 

Monitoring Systematic collection of data to establish if activities are happening as planned 

Reform curriculum A term used to refer to the new curriculum being put in place to match the aims of the 
PNG education reform. This refers initially to the development of new curriculum 
statements, syllabuses and curriculum support materials at the national level, which 
include new subjects and new approaches to teaching and learning in line with the 
education reform. 

School community All those people interested in and/or living near a school including teachers, parents, 
students, members of Boards of Management, ward councillors, Local-level 
Governments, local churches, businesses, other local leaders and community groups. 

Staff development Activities which enhance the capability of non-teaching staff (i.e. those in 
administrative or management positions in national, provincial or district offices) to 
lead and/or support the reform curriculum process. 

Syllabuses Documents written for each subject at each level of schooling which prescribe the 
national ground rules for teaching the subject. They outline the rationale, aims, 
outcomes and main content areas of a subject. 

Training needs analysis Identification of real skill needs to ensure that training is accurately targeted 
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1. Introduction 

Background to the education reform  
The Government of Papua New Guinea (GoPNG) through the Department of 
Education (DoE) is reforming the education system. The reform began in 1994 and 
has as one of its key objectives: 

To develop an education system to meet the needs of Papua New Guinea and its 
people, which will provide appropriately for the return of children to the village 
community, for formal employment, or for continuation to further education and 
training. 

(National Education Plan, 1996, p 2) 

The key features of the education reform are: 

• a new and more relevant curriculum which emphasises skills development and the 
use and maintenance of the local languages of the community 

• nine years of universal basic education implemented nationally by the year 2004 
• the establishment of community-based elementary schools (Elementary Prep to E2) 

that use the community vernacular as the main language of instruction 
• converting community schools into primary schools for grades 3-8 and a gradual 

bridging to English as the language of instruction in the primary school, while 
maintaining use of the students’ vernacular 

• the doubling of access to grades 9 and 10 and quadrupling of access to grades 11 
and 12.  

The purpose of the education reform is to provide a relevant basic education for all 
young Papua New Guineans and at the same time provide specialist further education 
and training for those able to use it. The implementation of the education reform has 
brought about both the restructuring of the system and reform of the curriculum.  
The intention is to phase out the old system and bring in the new over the ten-year 
period from 1994 to 2004. Some provinces have been phasing in the new system since 
1994, while others still have a long way to go. 

Structural changes under the education reform involve:  

• the creation of a foundation level of schooling with the establishment of separate 
elementary schools with three grade levels (EP, E1, E2), building on existing self-
help schools such as Tok Ples Skuls 

• the removal of grades 1-2 from community schools and the addition of two ‘top 
up’ classes after grade 6 from the high schools to create grades 3-8 primary 
schools, thus providing for nine years of universal basic education 

• the addition of grades 11-12 in provincial high schools to create grades 9-12 
secondary schools. 

Structural reform has progressed a long way. Already, over one third of children start 
elementary school in their vernacular language, instead of English. There are now 
more than 3,600 elementary schools registered and over 150,000 students enrolled in 
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Elementary Prep to grade 2. Over 70% of grade 6 students stay to grade 7 in 
comparison to less than 40% in 1992. Lower secondary enrolments have doubled 
since 1992 and upper secondary numbers have increased fourfold (Planning, 
Facilitating and Monitoring Division figures, 2001). 

The education reform redirects the school curriculum towards education for integral 
human development (IHD) rather than for meeting workforce needs only. The result 
of this is called the reform curriculum. The reform curriculum aims to ‘equip students 
with the knowledge, skills and attitudes for effective communication, resource 
development, social development and spiritual development’ (Philosophy of 
Education, 1986, p 21).  

The reform curriculum has to prepare adequately the majority of school leavers (up to 
85%) to return to their communities and community-based subsistence and small-
scale commercial enterprises, while at the same time support the other 15% of 
students who will find paid formal employment or enter tertiary education upon 
leaving school. 

Curriculum reform has commenced. Elementary reform curriculum materials began 
development in 1993. A full set of the elementary curriculum materials was 
distributed to all elementary teachers in 2001. The first edition of lower primary 
(grades 3-5) curriculum materials began development in 1995. Finalised edition 1 
syllabuses and some support materials were distributed in 2000 by AusAID as a pre-
CRIP activity. Upper primary reform syllabuses commenced development in 2000 
and were trialed in Milne Bay and New Ireland provinces in 2001. 

Over the last few years, structural reforms have outpaced the development and release 
of reform curriculum documents and the provision of related teacher inservice. This 
has resulted in a situation where reform primary schools and classes have been 
formed, but many teachers have not been trained and some curriculum materials are 
not available. 

Purpose of the Inservice Management Plan 
The provision of relevant, sustainable and accessible inservice training for all our staff 
with responsibility for the reform curriculum is critical to its effective implementation 
in PNG schools.  In particular, appropriately trained and skilled teachers, head 
teachers and support staff are the key to its success. 

The Inservice Management Plan 2001-2005 has been developed to support the 
implementation of education reform, and in particular curriculum reform, over the 
next five years.  For this reason the Inservice Management Plan has been developed in 
conjunction with the DoE Curriculum Management Plan 2001-2005. This will enable 
inservice strategies to be implemented to coincide with the release of curriculum 
documents. 
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The purpose of the Plan is to:  

• identify inservice training priorities to support the implementation of the reform 
curriculum 

• identify key target groups who require inservice training 
• identify effective strategies to skill staff who support and implement the reform 

curriculum 
• identify and define the responsibilities of national, provincial, local and school 

personnel for the provision of inservice training to support the reform curriculum 
• encourage effective alignment and coordination of inservice and preservice 

training strategies 
• create greater awareness of and commitment to education reform  through the 

dissemination of the  five-year Plan for the provision of reform curriculum 
inservice. 

Specifically, the Plan: 

• outlines the institutional and policy environment in which staff development and 
inservice training operates 

• establishes mechanisms to identify skills needed by staff to implement and support 
the reform curriculum 

• establishes processes to identify the (groups of) staff requiring inservice training 
and the nature of the training required 

• identifies preferred methods of providing this training 
• establishes guidelines for staff selection, addressing issues of gender equity and 

isolation 
• identifies the source of, and where appropriate, quantifies resources to be applied 
• establishes a 5-year implementation program 
• proposes evaluation methods to ascertain the transfer of skills learnt to work 

practices. 

DoE staff have developed the Plan with the support of CRIP advisers. The Plan was 
developed after extensive consultation through workshops involving Teacher 
Education and Staff Development Division (TE&SD), Curriculum Development 
Division (CDD), Planning, Facilitating and Monitoring Division (PFMD), the 
Inspections and Guidance Division (I&GD), provincial officers and school staff.     

The five-year plan will be monitored and evaluated and, if necessary, will be 
reviewed and updated annually.   

Scope of the Plan 
The Plan does not replace the DoE Staff Development Policy or attempt to address all 
staff development issues in PNG education. 

The Plan focuses on the inservice training and staff development needs of all key staff 
associated with the development and implementation of the reform curriculum. It is 
aligned with and has been developed in association with the DoE Curriculum 
Management Plan.  
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Lessons learned from the implementation and evaluation of the Plan can be applied to 
other staff development issues and contexts. 

Dissemination and publication 
The Plan contains important information for all DoE and provincial education staff. It 
provides specific guidance for staff with responsibilities for the reform curriculum 
and inservice provision. These include senior management, staff in TE&SD, CDD, 
I&GD and PFMD, provincial office and district office staff, and head teachers.  

The plan is also relevant for Primary Teachers College (PTC) and PNG Education 
Institute (PNGEI) staff, and staff of Church Education Agencies.  

Teachers in primary and elementary schools will need access to key sections of the 
Plan.  

Summaries in English, Tok Pisin and Motu will be provided for governing bodies 
such as Boards of Management (BOM), Boards of Governors, Governing Councils, 
Church agencies, community members and organisations working to support 
education. Although these groups are not included as participants in inservice training 
under this Plan, communication with them is a critical component of the reform 
curriculum implementation strategy. Specific strategies to increase understanding of 
the reform among community groups will be addressed as part of a separate DoE and 
CRIP strategy. 
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2. The context of inservice training in PNG 

The policy context 
This Plan operates within a wider PNG governmental policy context that emphasises 
the importance of integral human development. The Plan takes account of these 
policies and supports their implementation. 

National education reform strategy is consistent with and supports other key 
Government policies including: 

• A Philosophy of Education for Papua New Guinea – The Matane Report (1986) 
• DoE Staff Development Policy (1989)  
• The Education Sector Review (1991) 
• The Education Sector Resources Study  (1995) 
• The Education Act, 1983, as amended in 1995  
• Organic Law on the Provincial Governments and Local-level Governments (1995) 
• National Education Plan 1995 – 2004: Update 1 (1999)   
• Provincial Education Plans (1995 -   ) 
• National Training Priorities and Plan 2000 - 2001 
• Education for All: Assessment 2000 – Papua New Guinea Country Report (2000) 
• The State of Education in Papua New Guinea (2001). 

The National Training Priorities specifies requirements for the identification of 
training needs, the development of training materials and the delivery of training by 
qualified trainers (NTC – National Training Priorities 2000 – 2001).  

The National Training Priorities also emphasises a commitment to training for 
women. Women in all provinces and in all sectors of education should be given 
training opportunities, and challenged and supported to take advantage of those 
opportunities.  The National Training Priorities states that women must be given 50% 
of donor training awards. 

Current Government policy regarding the sharing of education costs and its 
commitment to the delivery of services at the provincial and district levels will impact 
on this Plan’s implementation. The successful implementation of the Plan will require 
the commitment of time, personnel and resources at the national, provincial, district 
and school levels. 

Inservice policy context 
This Plan operates within the context of Government policy concerning education 
reform and the DoE Staff Development Policy (1989). This policy states that staff 
development within the DoE and National Education System (NES) is aimed at 
providing opportunities for integral human development (IHD) for all staff.  

This Plan does not replace the DoE Staff Development Policy (1989) or attempt to 
address all staff development issues in PNG education. It complements and 
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supplements that policy through the implementation of inservice to support 
curriculum reform. 

Teachers and head teachers are the main target groups for inservice training in the 
Plan. However, other key players in the curriculum reform will be provided with 
training or briefings. They include: 

• senior primary inspectors 
• primary and elementary school inspectors 
• provincial and national education staff 
• elementary trainers  
• PTC and PNGEI staff 
• Church Education Secretaries 
• education administrators at all levels.    
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3. Key stakeholders with responsibility for inservice 
in PNG 

The Plan takes account of and makes explicit the responsibilities of key stakeholders 
who provide or support the provision of inservice training in PNG. Without this, 
confusion about who is responsible for resourcing, developing or implementing 
inservice in PNG, is unavoidable. The Plan takes account of current policy in this area 
and defines in greater detail specific responsibilities for inservice to support education 
reform. 

The DoE Staff Development Policy states that responsibility for the provision of 
inservice is shared between the individual staff member, supervisors, provinces and 
DoE staff. It states: 

• It is the responsibility of every member of staff to actively seek out ways 
and means to achieve … personal and professional growth 

• The development of staff is a definite responsibility of all … supervisors 
• Staff development and inservice programmes are a shared responsibility of 

both Provinces and DoE 
• All divisions and institutions are to ... provide staff development 

programmes that will improve on-the-job performance, proficiency and 
skills. 

DoE Staff Development Policy (1989) 

Within this context some groups have particular roles and responsibilities. 

National 
At the national level the two DoE divisions with major responsibility for inservice to 
support the reform curriculum are TE&SD and CDD. TE&SD and CDD must work in 
partnership to ensure the effective provision of inservice to support curriculum 
reform. 

This partnership is critical to the successful implementation of both the Inservice 
Management Plan 2001-2005 and the Curriculum Management Plan 2001-2005. The 
roles and responsibilities of each division must be articulated, clearly understood, 
agreed to and implemented.  

The complementary roles and responsibilities of each division in regard to the 
curriculum cycle and inservice training are illustrated in Figure 1.  This delineation of 
individual responsibilities and areas for cooperative development is to be 
implemented for the five years of the Plan and will be reviewed on a regular basis.   

The implementation strategy for the reform curriculum requires the joint development 
of new, self-paced implementation support packages that will be disseminated to all 
teachers with each new set of syllabuses. The Package can be used locally by head 
teachers, teams of teachers or individual teachers and will assist them to implement 
new syllabuses as soon as they are released.  
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Figure 1. Developing and implementing support for the reform curriculum – the TE&SD and 
CDD partnership 
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Teacher Education and Staff Development Division  

The DoE Staff Development Policy tasks the Staff Development Unit (SDU), within 
TE&SD, with providing inservice training to staff in all sectors of the national 
education system. 

The SDU is the central coordinating body for staff development ... (and) is to 
collaborate with … other divisions and institutions … to develop appropriate 
programmes for staff development and inservice. 

TE&SD has responsibility for the development and implementation of inservice 
strategies to support the curriculum. In undertaking this role it is to seek the advice of 
CDD on matters related to curriculum content. TE&SD will assist CDD to develop 
Implementation Support Packages. 

TE&SD is also responsible for liaising and consulting with provinces to: 

• identify inservice needs associated with the reform curriculum 
• assist provinces develop inservice plans and strategies to support the DoE Inservice 

Management Plan (with the support of CRIP) 
• identify trainers and to train trainers (with the support of CRIP) 
• identify and provide resources to implement the Plan 
• monitor and evaluate the quality and effectiveness of inservice initiatives (with the 

support of CRIP) 
• identify Provincial Inservice Training Officers/Coordinators (PISTOs). 
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Curriculum Development Division 

CDD’s core role is to develop the curriculum and associated teacher support materials 
and to distribute these to schools through provinces. It also has a critical role in 
working with TE&SD to develop the content of inservice materials to support the 
reform curriculum and to develop teacher support materials to facilitate the 
implementation of new syllabuses.  

CDD has responsibility for developing and trialing syllabuses and, with the support of 
TE&SD, the development of implementation support packages. However, trialing 
syllabuses is not to be seen as the provision of inservice under this new approach. 
Inservice for teachers commences with the release of the syllabus. 

Implementation Support Teams 

Implementation Support Teams are established during the development stage of a new 
syllabus. Separate Implementation Support Teams are established to oversee the 
development of the implementation support for curriculum at each level of schooling 
(i.e. elementary, primary, secondary). 

The establishment of Implementation Support Teams in the curriculum development 
stage is a key strategy for coordinating teacher inservice and syllabus development 
and monitoring the implementation of support undertaken by key stakeholders, 
particularly CDD and TE&SD.  

Specifically, the role of the Implementation Support Team involves: 

• advising on the contents of the implementation support package 
• determining the nature of the inservice strategy, which includes identifying the 

content and nature of materials to be developed and how the inservice is to be 
delivered 

• allocating responsibilities and setting timelines for identified tasks 
• monitoring the completion of tasks and the quality of their outcomes. 

While Implementation Support Teams will be established in the first instance by the 
Superintendent, Curriculum, responsibility for chairing and supporting the teams will 
be shared between CDD and TE&SD. These decisions should be made at the first 
meeting of each new team. 

Implementation Support Teams should comprise the following members. 

• three CU officers, including the Superintendent Curriculum, relevant section PCO 
and Curriculum Reform Coordinator 

• three TE&SD nominated officers, including the Superintendent SDU, a PNGEI 
representative and a PTC representative 

• one inspector (at the relevant level) 
• one representative from PFMD 
• others as necessary and appropriate, such as representatives from aid projects who 

play a key role in supporting curriculum implementation (eg ETESP for 
elementary, CRIP).  
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Primary Teachers Colleges and PNG Education Institute 

Primary Teachers Colleges (PTCs) and the PNG Education Institute (PNGEI) are key 
stakeholders in the provision of preservice and inservice training to support 
curriculum reform. Management staff in these institutions are to liaise with TE&SD 
and CDD to ensure that reform curriculum and related teaching, learning and 
assessment practices are incorporated into their teacher training programs. 

Relevant staff in PTCs and PNGEI will be involved in the provision of inservice 
training to teachers.  

PNGEI, TE&SD and CRIP will work together to ensure that, wherever possible, 
inservice training undertaken by teachers under this Plan is accredited towards 
nationally recognised awards, including DEPI. 

Inspections and Guidance Division  

Senior primary school inspectors and primary school inspectors have a key role in 
supporting the implementation of this Plan. They will need to: 

• support and encourage school staff to undertake training  
• assess the extent to which head teachers are meeting their obligations under the 

Plan 
• identify teachers and head teachers who can act as trainers 
• assist in the selection of appropriate teachers to participate in inservice 
• participate in training to build their knowledge 
• assist provinces to develop and implement provincial inservice plans  
• act as trainers for particular initiatives 
• monitor the implementation of inservice activities and evaluate their outcomes. 

They will be provided with training and briefings to assist them undertake these 
important roles. 

Provincial   

Provinces 

Provinces will play a major role in implementing this Plan.  

Current DoE policy requires that annual staff development plans be developed at all 
levels of the system. The successful implementation of this Plan will require 
provinces to develop and resource a provincial Reform Curriculum Inservice Plan 
(RCIP) to support the implementation of the inservice component of the reform 
curriculum. The RCIP should be linked to and may be a sub-document of Provincial 
Education Plans which have been developed by provinces to guide the provincial 
implementation of the reform curriculum.   

The development of provincial RCIPs is important because it will ensure that the 
diversity of reform issues is addressed in a way that is appropriate to each province. 
The RCIPs will also allow provinces to implement the inservice component of the 
reform curriculum at a rate and in a manner that best suits their local circumstances.  
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TE&SD and CRIP will provide support for the development and annual review of 
provincial RCIPs, including the provision of training workshops for key provincial 
personnel, funding to conduct the workshops and resources to support the 
implementation of RCIPs. 

It will be critical to the success of education reform and the implementation of this 
Plan for each province, where this has not been done already, to identify a person or a 
small team to take responsibility for curriculum reform issues for the next five years. 
The officer or team would have particular responsibility for the provincial 
implementation of the Inservice Management Plan 2001-2005 and Curriculum 
Management Plan 2001-2005, as well as the development and implementation of the 
provincial Reform Curriculum Inservice Plan. This officer or team would act as a link 
between the province, DoE divisions, CRIP and other related projects. They would 
work closely with senior primary school inspectors who will have a similar 
coordinating role. 

While the establishment of such a position has resource implications, evidence from 
other projects such as ETESP has demonstrated that it may not be possible to 
implement the strategies in this Plan unless a provincial officer(s) is dedicated to the 
task. In a real sense the success of the curriculum reform is dependent on the 
effectiveness of this officer(s) and their appointment should be a high priority for 
provinces. 

Local 

District, school and cluster levels 

Under current policy each primary school is required to develop an inservice plan. 
This plan should include strategies to support the implementation of curriculum 
reform. This may require the nomination of a teacher to take responsibility for the 
management of curriculum reform inservice issues in the school. The teacher could 
have a coordination and communication role. 

The quality of the leadership of primary school head teachers is critical to the success 
of curriculum reform inservice in their schools. They need to support and supervise 
their staff as they implement the reform curriculum and provide leadership in the 
provision of reform curriculum inservice training for their staff. They also need to 
participate in the inservice training that will be provided for them under this Plan and 
ensure that the school has an inservice plan that enables all teachers to participate in 
relevant reform curriculum inservice activities. 

Head teachers will also need to work with each other, and with inspectors and 
elementary school staff to implement cluster-based inservice programs that will be 
promoted and funded under this Plan.  

Donor agencies 

CRIP  

One of the main components of CRIP is the provision of inservice to support the 
implementation of curriculum reform in PNG. The CRIP team will work closely with 
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TE&SD and CDD in the development, implementation and evaluation of the Inservice 
Management Plan 2001-2005. CRIP will also facilitate and encourage alignment 
between the curriculum development and distribution process and the provision of 
teacher inservice. 

CRIP resources and funding will be provided to support the implementation of the 
Plan. They will usually be provided on a partnership basis with DoE, and in 
particular, TE&SD. 

Other AusAID projects and other donor agencies 

The Plan takes into account the staff development work of other projects funded by 
AusAID. In particular, PASTEP, ETESP, ISP and BEICMP, play important roles in 
supporting the implementation of PNG education reform through the provision of 
training.  

This Plan has been developed in consultation with the team leaders of each of these 
projects and the Plan acknowledges and complements their work. 

It will be important also to consult and liaise with other donor agencies including the 
World Bank, and those from Japan and New Zealand. They are potential partners in 
the implementation of inservice to support curriculum reform. New Zealand has 
already made substantial resource contributions in this area. 

Inservice Management Plan 2001-2005 Page 12 



 
 

4.  Curriculum reform inservice priorities  

Key target groups 
The key groups to be supported under this Plan are: 

• teachers (elementary prep to grade 8) implementing the reform curriculum 
• head teachers 
• staff who support teachers, either by developing and distributing reform curriculum 

materials, or by providing management and leadership at school, district, 
provincial and national levels. 

Selection of participants 
The selection of staff to participate in inservice activities in this Plan is to be carried 
out by supervisors in accordance with the following guidelines. 

• The relevant people - priority for participation in inservice activities is to be given 
to staff who have direct responsibility or will have responsibility within the next 12 
months for implementing the matters that are the subject of the inservice. 

• Gender balance – wherever possible male and female staff members are to 
participate in inservice. This may require supervisors to make additional efforts to 
ensure the participation of female teachers and administrative staff. 

• Teams – wherever possible teams rather than individuals should participate in 
inservice activities to enable the learning to be transferred to the whole staff. 

• Rural and isolated areas – supervisors are to ensure that staff in rural and isolated 
areas are not disadvantaged in terms of their attendance at inservice. This may 
require the provision of additional resources, including extra time, to enable staff 
from these locations to participate in training. 

Processes for identifying inservice priorities 
Inservice priorities for key target groups will be established by reference to: 

• the curriculum development cycle and syllabus release timeframe for elementary, 
lower primary and upper primary 

• the stage of curriculum implementation in each province. 

This framework enables high priority activities to be identified accurately, resourced 
efficiently, provided on time and evaluated systematically. The Curriculum 
Management Plan 2001-2005 details the proposed cycle for the release of materials 
(see Table 1 for details). 

Critical points in the cycle include the: 

• release of upper primary syllabuses in 2003 
• release of new elementary syllabuses in  2003 
• release of edition 2 lower primary syllabuses in 2004. 
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Table 1: Timeline for reform curriculum materials development and teacher inservice 

 Elementary Grades 3-5 Grades 6-8 

2000 
 

Scope and sequence and 
curriculum support materials 
distributed 

Edition 1 syllabuses and some 
teacher support materials 
distributed 

Some draft syllabuses on trial in 
Milne Bay 

2001 Scope and sequence 
reviewed and evaluated. 

Development of new 
syllabuses commenced. 

Review of edition 1 syllabuses 
commenced. 

Catch-up inservice for grades 
3-5 teachers on edition 1 
curriculum completed. 

Trialing continues in Milne Bay 
and in New Ireland. 

Development of syllabuses 
completed. 

2002 National Curriculum Statement for Papua New Guinea developed and distributed. 

2002 New syllabuses and 
curriculum support materials 
produced. 

Edition 1 syllabuses evaluated 
and teacher needs for support 
identified. 

Rewrite of edition 2 syllabuses 
commenced. 

Inservicing on edition 1 
curriculum continues. 

Curriculum support materials for 
the new syllabuses developed. 

Preliminary inservice support 
for teachers with grades 6-8 
students. 

2003 New set of elementary 
curriculum materials 
distributed. 

Inservicing on new 
curriculum materials 
begins. 

Development (including trialing) 
of edition 2 syllabuses 
completed and new support 
materials produced. 

Inservicing on edition 1 
curriculum continues. 

Set of syllabuses and 
curriculum materials distributed. 

Inservicing on new 
curriculum begins. 

2004 Any additional teacher and 
student materials produced 
and distributed. 

Inservicing on new 
curriculum materials 
continues. 

Set of edition 2 curriculum 
materials distributed. 

Inservicing on edition 2 
curriculum begins. 

Any additional teacher and 
student materials produced and 
distributed. 

Inservicing on curriculum 
continues. 

2005 
 

Inservicing on new 
curriculum materials 
continues. 

Inservicing on edition 2 
curriculum continues. 

Inservicing on curriculum 
continues. 
Establish evaluation process for 
review of the syllabuses and 
teacher needs for support. 
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Curriculum reform inservice priorities 
Table 2 identifies the key priorities for inservice to support curriculum reform.  

Table 2: Priorities for teacher inservice – 2001 –2005 
 
Teachers 2001 2002 2003 2004 2005 

Elementary Low Low High High High 

Grade 3- 5 High Medium Medium High High 

Grade 6 –8 Low Medium High High High 
 

Most inservice needs relate to the skilling and upgrading of practising teachers as a 
preparation for teaching within the reform system. 

Other areas include improving management and delivery capabilities, improving 
coordination and support services as well as monitoring the implementation of the 
programs.  

In addition existing inservice priorities for curriculum reform include: 

• catch-up inservice to lower primary teachers teaching elementary school graduates  
• preparing primary school teachers for bridging, bilingual and multigrade teaching 

in lower primary 
• preparing elementary and lower primary teachers to develop school-based  

curriculum 
• supporting head teachers to implement the reform curriculum 
• upgrading of teachers to Diploma status (through DEPI). 
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5. Inservice strategies 

Principles 
The following principles provide the foundation for the design, development, 
implementation and evaluation of all reform curriculum inservice strategies. Inservice 
research and practice has shown these to be solid building blocks on which to base 
educational improvement programs. 

Inclusive  available and accessible to all members of a target group, 
regardless of gender or location 

Grounded inservice activities that focus on the work of schools and their 
staff  - the strategies are school-focused and curriculum-
focused  

Team-based inservice approaches that enable teachers to learn together 
with other teachers with whom they work 

Locally based  staff can access training as close as possible to their workplace 

Flexible  staff can access those training activities that they need, when 
they need to, in the sequence they desire, and in a location 
convenient to them 

Accredited satisfactory completion of inservice activities is recognised, 
valued and rewarded by tertiary institutions 

Articulated inservice activities can link to recognised courses of tertiary 
study 

Sustainable  inservice builds local capacity to design, develop, deliver and 
evaluate training programs and strategies 

Needs-based  training is planned and provided on the basis of a sound 
analysis of actual training needs 

Supported by  quality materials that are well-presented and based on current 
knowledge 

Timely  training is provided ‘just-in-time’ and in the right amounts for 
each person 

Clear roles  responsibility for each action or activity is given to one or 
more persons, and this information is widely known 

Table 3 shows how these principles can be used to guide action at each stage of the 
inservice process.  

These principles represent an ideal. They are not necessarily reflected in current 
practice. Their application will require all of us to think beyond current models, to 
learn new skills and to take risks if we are to improve educational outcomes for our 
students. 
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Table 3: Principles of effective inservice and their application  
 
Principle Design Development Implementation Evaluation 

Inclusive Writing/planning 
teams should 
comprise 50% 
females and 50% 
males 

Materials contain 
inclusive images, 
grammar and text 

Activities are 
implemented so that 
participants are not 
excluded on the basis 
of gender or isolation 

Evaluation 
assesses the extent 
to which all 
members of a target 
group have fair 
access to training 

Grounded Design ensures that 
participants can 
relate new learning 
to actual work 
situations 

Activities/ tasks/ etc 
reflect actual working 
contexts of 
participants 

Activities enable 
participants to gain new 
insights into actual work 
problems 

Evaluation 
assesses the extent 
to which training 
leads to improved 
work practices 

Team-based Design teams value 
what participants 
already know 

Materials and 
activities enable 
participants to learn 
from, and with, other 
participants 

Activities are arranged 
so work groups learn 
together 

Evaluation 
assesses the extent 
to which teams, as 
well as individuals, 
learn 

Locally-based Materials and 
activities are 
designed to be self-
contained 

Materials and 
activities include or 
encourage local 
expertise 

Activities are 
undertaken by school or 
cluster groups 

Evaluation 
assesses the extent 
to which staff can 
access training 
activities within their 
local community(s) 

Flexible Materials are 
designed so they 
can be used by staff 
individually or in 
groups, and with or 
without a presenter, 
trainer or facilitator 

Participants are able 
to access activities in 
more than one 
method/way. 
Materials use open 
learning methods 

Activities are 
implemented in different 
ways to accord with 
provincial or local 
contexts 

Evaluation 
assesses the extent 
to which staff in a 
variety of contexts 
have access to the 
activities 

Accredited and 
Articulated 

Accreditation and 
articulation 
requirements are 
considered in the 
design phase 

Individual activities or 
courses can build 
together to form an 
accredited program 

Accreditation tasks are 
included and can be 
undertaken as desired. 
Marking procedures are 
clear, known and 
efficient. 

Evaluation 
assesses the extent 
to which participants 
seek and receive 
formal recognition 

Sustainable Design promotes 
local skill 
development 

Materials and 
activities are easily 
adaptable locally 

Activities skill staff to 
increasingly take 
responsibility for their 
own and others’ 
development 

Evaluation 
assesses the extent 
to which staff 
development is part 
of daily practice 

Needs-based Design is based on 
sound training 
needs analysis 

Activities and 
materials help 
participants choose 
where to start 

Participants can choose 
activities which address 
the skills they need to 
develop 

Evaluation 
assesses the extent 
to which training 
has filled identified 
skill gaps 

Supported by 
quality materials 

Materials are 
attractively 
presented, well laid 
out and easy to 
reproduce 

Content and 
processes reflect 
current literature and 
theories 

Materials enable 
participants to reflect 
on, share and 
document their learning 

Evaluation 
assesses the extent 
to which learning 
has been enhanced 
by the quality of the 
materials 
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Principle Design Development Implementation Evaluation 

Timely Activities are 
designed so they 
can be used in short 
sessions  

Materials are 
developed to be 
available in line with 
curriculum 
distribution 

Staff access the 
activities and materials 
as they need to develop 
particular skills 

Evaluation 
assesses the extent 
to which staff are 
trained to implement 
and support the 
reform 

Clear and 
defined roles 

Design team 
members are clear 
about the tasks they 
have to complete 

Materials and 
activities specify what 
roles need to be done 

Roles and tasks are 
negotiated and agreed 

Evaluation 
assesses the extent 
to which activities 
are efficiently 
conducted 

 

Strategies and their application 
The inservice strategies that will be promoted and implemented through the Plan are 
based on the principles of effective inservice detailed previously. The strategies also 
take account of the context in which inservice is undertaken in PNG. This context is 
characterised by: 

• high teacher commitment to learn through inservice training  
• distance and isolation 
• resource constraints 
• the sharing of responsibilities for inservice between the DoE and provinces. 

For these reasons, the Plan emphasises the importance of locally based, school and 
cluster activities and the use of self-paced learning material. The materials will be 
developed so that they can also be used by groups of teachers in a more formal way if 
appropriate.  TE&SD and CRIP will train provincial facilitators and trainers to work 
with schools and groups of schools to assist them make effective use of inservice 
training materials. Inspectors will play an important role in supporting their schools 
undertake training modules. 

However, the Plan is not limited to these approaches.  In determining appropriate 
strategies the planning process illustrated in Figure 2 will be utilised. 

As activities are developed to support the implementation of the reform curriculum, 
strategies such as the following will be investigated and considered: 

• school and cluster based learning teams (eg head teachers, elementary teachers in 
charge, bridging teachers)   

• school networks of geographically sensible groupings of elementary and/or 
primary schools 

• action research models where groups of teachers implement and evaluate new 
strategies often with external support 

• support for local resource centres, professional networks and associations 
• distance education modes - flexible learning and delivery 
• specialist workshops. 
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Each of these models encourages a collaborative approach to inservice training and 
staff development.  Their successful implementation will depend on the provision of 
appropriate learning materials, the availability of support staff such as inspectors and 
trainers and the provision of funding and resources.  

Figure 2: Process for identifying and developing inservice strategies 
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Specialised training materials will be developed for head teachers to assist them 
undertake their leadership role in implementing the reform curriculum. These 
materials will be developed in consultation with head teachers and could include 
modules which address issues such understanding syllabuses, timetabling the reform 
curriculum and leading inservice training. 

Implementation support packages 

An implementation support package will be developed for each set of syllabuses at 
each level of schooling. The package will introduce the new syllabus and provide 
ideas to help raise awareness of the new curriculum in the school community.  

The package provides initial, self-paced inservice learning to assist all teachers, 
teachers in charge and head teachers implement new syllabuses.  

The contents of packages may vary depending on the level of schooling and the nature 
of the syllabuses. 

As a minimum each package should include: 

• notes explaining the place of the new syllabus in the curriculum reform  
• a chart to show the content overview of the new syllabus 
• questions that the community might ask and a set of notes that can be used to 

inform the community 
• some ways of helping teachers become familiar with the content to be covered 
• suggestions for identifying resources to support the syllabus, including materials 

and resource people available within the school community. 
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NIST week 

It is proposed under this Plan that, for the period 2002-2005, at least three days of 
every national inservice training week (NIST) be devoted to the inservicing of 
primary and elementary teachers on curriculum reform issues. The staging of NIST 
week over a specified period in each year would provide a more economical way of 
utilising trained and experienced personnel.  

TE&SD, CDD, I&GD and CRIP will work together to develop inservice materials to 
be used by teachers and head teachers on these days. Teachers and head teachers will 
be consulted in the preparation of these materials to ensure their relevance for schools. 

Each year the priority areas for reform curriculum inservice will be identified by 
TE&SD and the information disseminated to schools and provinces.  

Primary and elementary schools will be required to include inservice for curriculum 
reform in their inservice plans. 

Training delivery 
DoE is a training provider accredited by the NTC. Education staff at each level 
provide a pool of potential trainers to conduct training needs analyses and, with 
training in appropriate delivery methods, to provide school-based, district, provincial 
or regional training.  

Potential trainers may be drawn from CDD, TE&SD and I&GD staff, PNGEI staff, 
Provincial Reform Coordinators and/or Inservice Coordinators, staff of PTCs, head 
teachers and experienced teachers. When selecting trainers for curriculum reform 
inservice it will be important to avoid selecting trainers already committed to 
curriculum reform programs. This will also mean that a more extensive pool of 
trainers can be identified and trained. 

TE&SD, with the support of CRIP, will implement training programs for trainers to 
ensure equitable access to inservice training throughout PNG. 

The following criteria are to be used to guide the selection of trainers for reform 
curriculum inservice activities. 

1. Relevant educational qualifications and/or appropriate teaching experience. 

 or 

2. Training qualifications as determined from time to time by the NTC. 
3. Where more than one trainer is required for an activity, or where an activity is 

repeated over time, females and males and urban and rural staff are to be 
represented equally in the trainers used. 

These criteria do not apply for the selection of presenters for short sessions where the   
overall program is managed by a qualified trainer. Presenters are to be selected on the 
basis of their content knowledge, expertise and credibility. 
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6. Resourcing the plan 

Resources 
The DoE is responsible for providing quality and targeted inservice within the 
resources available.  

The development and implementation of sustainable and quality inservice strategies to 
support the reform curriculum requires the DoE to provide ongoing resources for this 
purpose. DoE will be supported in this endeavour by project funds provided by a 
range of donor agencies.  

A carefully planned approach will be needed to ensure that donor agency projects 
such as CRIP, ETESP, BEICMP, ISP and PASTEP are coordinated and target 
appropriate inservice and preservice priorities. 

Consistent with Government policy, this Plan will be implemented on a cost-sharing 
basis.  

TE&SD has primary responsibility for the implementation of the Plan and it will 
allocate funding to support the implementation of inservice activities in the Plan. 
Ongoing funding to provinces will be allocated provided provinces develop an annual 
RCIP and acquit previous grants appropriately. Provinces will need to identify 
resources and funding in their annual RCIP. 

Provinces, schools and teachers will be actively encouraged to contribute funds to 
meet part of the cost of inservice.  

CRIP 

CRIP, in partnership with TE&SD, will contribute resources to support the 
implementation of the Plan. All CRIP funding is to be used in accordance with Project 
objectives and priorities. The CRIP Activity Approval Group (AAG) must approve 
funding for all CRIP activities.  

Guidelines for resource allocation 
This plan comprises developmental and implementation components. The initial 
balance will be in the order of 60% development and 40% implementation. Over the 
life of the program the implementation component will increase significantly.  

In this Plan:  

• TE&SD has primary responsibility for identifying resources and negotiating 
resource sharing arrangements for inservice activities to support the reform 
curriculum 

• TE&SD is responsible for establishing systems to allocate and monitor resource 
allocations and to ensure that funds are released to provinces for inservice 
activities in a timely manner that reflects the implementation schedule 
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• each provincial Reform Curriculum Inservice Plan should provide details of 
resource allocations 

• DoE and provincial resource allocations are to be acquitted and reviewed annually. 

Inservice Management Plan 2001-2005 Page 22 



 
 

7. Monitoring and evaluating the plan 

Monitoring 
Monitoring processes are designed to determine whether what was planned was 
actually done. In general, this information will be available from records compiled for 
other purposes and should not require the collection of separate data. Printing 
requisitions, course attendance lists, financial acquittals and annual reports from 
schools, inspectors and provinces will be primary data sources for monitoring the 
implementation of the Plan.   

Provinces will be required to provide an annual report on the outputs of its Reform 
Curriculum Inservice Plan, together with an acquittal of TE&SD and CRIP funding 
grants, as a precondition for funding for the next year. Guidelines with be provided to 
assist provinces acquit their funds and prepare their annual reports. The report and 
acquittals are to be provided by December each year and will be reviewed and 
analysed by TE&SD. Relevant DoE divisions will also provide an annual report on 
the outputs of its inservice activities to support the implementation of the reform 
curriculum. 

To ensure that appropriate and accurate data are collected and are used effectively, a 
monitoring system will be developed for DoE divisions and provincial offices. With 
some expert guidance from TE&SD, I&GD and the CRIP team, a workable 
monitoring system will be established within each division and province. 

Evaluation of inservice effectiveness and outcomes 
Evaluation strategies seek to determine the effectiveness of inservice activities and 
strategies. Evaluation will focus on outputs and outcomes, not on the amount of 
resources applied to inservice, nor solely on participation figures. 

CRIP will fund a longitudinal evaluation on the impact of curriculum reform inservice 
as well as more contained studies of the outcomes of inservice activities.  DoE 
divisions, provinces and schools will be required to collect information on the 
outcomes of their inservice programs. They will be assisted in this task by TE&SD 
and CRIP. The data they collect will contribute to the CRIP funded impact studies of 
the effectiveness and quality of reform curriculum inservice programs. 

Using lessons learned in future activities 
The annual reports provided by provinces on the outcomes of their RCIPs will contain 
monitoring and evaluation information that will enable critical lessons to be identified 
at each stage of the program. The lessons learned will be incorporated into subsequent 
inservice work plans and RCIPs.  

The evaluation structure proposed for the inservice strategy will inform practice in a 
number of contexts: 

• within individual classrooms and schools  
• within DoE management, divisions and provinces  
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• within CRIP 
• across other current and future donor-supported education projects. 

Lessons learned from the implementation of this Plan will inform and improve other 
aspects of DoE’s staff development and inservice program. 

DoE and CRIP will collaborate to disseminate to provinces and districts information 
about the effectiveness of particular initiatives and the Plan as a whole.  

Evaluation and monitoring activities are of paramount importance to the sustainability 
of inservice strategies. Improvements in any program will evolve from lessons 
learned. Being aware and making use of lessons learned from inservice activities will 
be critical for the long-term success of the Plan and curriculum reform.  
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8. Inservice Management Plan 2001 – 2005 

Key outcomes 
The outcomes of the Inservice Management Plan are: 

1. Teacher inservice strategies and materials are developed and delivered to support 
the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

3. DoE, provincial and district education staff who are to be involved in the delivery 
of teacher inservice are professionally developed from 2001.  

4. The capacity to develop and deliver local inservice for the reform curriculum is 
strengthened and supported from 2002. 

The five-year plan 
For each of the outcomes the five-year plan provides details of the: 

• key inservice activities to be implemented in the next five years 
• responsibilities of key groups and stakeholders 
• timeframe for implementation 
• strategies and methods that will be used to develop and implement the activities 
• source of resources. 
TE&SD and CRIP will work together to develop work plans for each strategy in the 
five-year plan. The work plans will identify in greater detail the strategies and how 
they will be implemented, the roles of different groups, the resources to be provided 
and the monitoring and evaluation methods.  

The Inservice Management Plan 2001-2005 is to be used by all groups to inform their 
planning, resource allocation and inservice activities to support the implementation of 
curriculum reform inservice for elementary and primary education for the period 2001 
- 2005. 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2001 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Elementary teacher training Formal training by elementary trainers 
– cluster based 

February - December ETESP    ETESP
Elementary trainers 

ETESP ETESP

Catch-up inservice for 
grades 3-5 teachers  

Five-day residential workshop in 
provinces and districts 

May – August CRIP    TE&SD
 Provinces 
Inspectors 
 Trained trainers 

CRIP TE&SD
 NZ Gov. 
 CRIP 

Develop edition 1 lower 
primary inservice modules 

Lower primary IST working group. 
Cluster based training model using self 
paced modules or trained facilitators.  

July - September CRIP 
TE&SD 
CDD 

N/A CRIP 
TE&SD 

N /A 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2002 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Conduct trainers workshop 
for edition 1 lower primary 
inservice  

Workshops to train provincial and 
district staff. 

February - December CRIP 
TE&SD 
CDD 

CRIP 
TE&SD 
I&GD 

CRIP 
TE&SD 

CRIP 
TE&SD 

Elementary teacher training Formal training by elementary trainers 
– cluster based 

February - September ETESP    ETESP
Elementary trainers 

ETESP ETESP

Implement edition 1 lower 
primary inservice modules 

Cluster based training model using self 
paced modules or trained facilitators. 
Implemented through NIST week or as 
ongoing training. 

March - December N/A     Provinces
Inspectors 
Head teachers  
Trainers 

N/A CRIP
TE&SD 
Provinces 
Schools 

Preservice training 
programs for lower primary 
upgraded to reflect reform 

PTCs review preservice programs to 
ensure alignment with reform 
curriculum 

Ongoing PASTEP 
PTCs 

PTCs  PASTEP
TE&SD 

PASTEP 
TE&SD 

DEPI for lower primary 
reviewed and upgraded to 
reflect reform 

PNGEI, in liaison with CDD, reviews 
DEPI program 

Ongoing TE&SD 
PNGEI 

PNGEI  PNGEI
TE&SD 

PNGEI 
TE&SD 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2002  
Activity Strategy Timeline Key Responsibilities Resourcing 
   Develop Implement Develop Implement 
Training needs analysis – 
elementary trainers and 
teachers 

Conduct training needs analysis for 
elementary trainers and teachers in 
response to revised elementary 
curriculum 

June - August TE&SD 
ETESP 
CDD 
CRIP 

ETESP 
TE&SD 

TE&SD 
ETESP 

ETESP 
TE&SD 

Develop revised elementary 
training program 

Joint working party to revise current 
program to reflect syllabus changes 

August - November ETESP 
CDD 
TE&SD 
CRIP 

N/A  ETESP
TE&SD 

N/A 

Develop elementary 
inservice training program 
for new curriculum 

Elementary IST Working party. Self-
paced or facilitated modules for 
implementation at cluster level 

September - December CRIP 
CDD 
TE&SD 
 

N/A  CRIP
TE&SD 
CDD 

N/A 

Training needs analysis –  
upper primary curriculum 

Conduct training needs analysis for 
teachers in response to edition 1 upper 
primary curriculum 

May - June TE&SD 
CDD 
CRIP 

TE&SD 
CRIP 

TE&SD 
CRIP 

TE&SD 
CRIP 

Develop inservice program 
for upper primary curriculum 
and trainers 

Upper primary IST  working party to 
develop upper primary inservice 
program 

August - October TE&SD 
CDD 
CRIP 

N/A  TE&SD
CRIP 
CDD 

N/A 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2003 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Conduct trainers workshop 
for edition 1 lower primary 
inservice  

Workshops to train provincial and 
district staff. 

February - November CRIP 
TE&SD 
CDD 

CRIP 
TE&SD 
I&GD 

CRIP 
TE&SD 

CRIP 
TE&SD 

Implement edition 1 lower 
primary inservice modules 

Cluster based training model using self 
paced modules or trained facilitators. 
Implemented through NIST or as 
ongoing training. 

February -December N/A    Provinces
Inspectors  
Head teachers 
Trainers 
CRIP 
TE&SD 

N/A CRIP
TE&SD 
Provinces 
Schools 

Upgrade training for 
elementary trainers 

Provincial workshops to upgrade 
trainers 

March - April N/A    TE&SD N/A TE&SD
Provinces 

Implement revised 
elementary training program 
for new elementary trainee 
teachers 

Cluster based training program 
implement by trainers 

March – December N/A    TE&SD N/A TE&SD
Provinces 

Implement elementary 
inservice program for new 
materials 

Cluster based modules for fully 
registered elementary teachers. 
Facilitated by elementary trainers and 
elementary inspectors 

April - December N/A    TE&SD
CRIP 
Provinces 
Inspectors 
Elementary trainers 

N/A TE&SD
CRIP 
Provinces 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2003  
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Implement training program 
for upper primary trainers 

Provincial or regional workshop February - November N/A    CRIP
TE&SD 
I&GD 

N/A TE&SD
CRIP 
Provinces 

Implement upper primary 
inservice program 

Self paced or facilitated inservice 
modules for implementation in NIST or 
other relevant time 

March – November N/A    Provinces
Inspectors 
Head teachers 
Trainers 
TE&SD 
CRIP 

N/A TE&SD
Provinces 
CRIP 
Schools 

Training needs analysis for 
edition 2 lower primary 
curriculum 

Conduct training needs analysis for 
edition 2 lower primary curriculum 

May - July TE&SD 
CDD 
CRIP 

TE&SD  TE&SD
CRIP 

TE&SD 
CRIP 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2003  
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Develop inservice program 
and trainers program for 
edition 2 lower primary 
curriculum 

Lower primary IST working group to 
develop inservice strategy for edition 2 
lower primary curriculum 

August – October TE&SD 
CRIP 
CDD 

N/A  CRIP
TE&SD 
CDD 

N/A 

Review and upgrade upper 
primary preservice 
programs 

PTC staff review and upgrade preservice 
course to reflect new upper primary 
curriculum 

January – March PTCs 
PASTEP 
TE&SD 

PTCs  PTCs
PASTEP 
TE&SD 

PTCs 
PASTEP 
TE&SD 

Review of DEPI to reflect 
new upper primary 
curriculum 

PNGEI, in liaison with CDD, reviews and 
upgrades DEPI to reflect new upper 
primary curriculum 

January - March PNGEI 
TE&SD 

PNGEI 
TE&SD 

PNGEI 
TE&SD 

PNGEI 
TE&SD 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 
OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2004 
Activity Strategy Timeline Key Responsibilities Resourcing 
   Develop Implement Develop Implement 
Implement revised 
elementary training program 
for new elementary trainee 
teachers 

Cluster based training program 
implement by trainers 

March – December N/A TE&SD N/A TE&SD 
Provinces 

Implement elementary 
inservice program for new 
materials 

Cluster based modules for fully 
registered elementary teachers. 
Facilitated by elementary trainers and 
elementary inspectors 

April - December N/A TE&SD 
CRIP 
Provinces 
Inspectors 
Elementary trainers 

N/A  TE&SD
CRIP 
Provinces 

Implement training program 
for upper primary trainers 

Provincial or regional workshop February - November N/A   CRIP 
TE&SD 
I&GD 

N/A TE&SD
CRIP 
Provinces 

Implement upper primary 
inservice program 

Self paced or facilitated inservice 
modules for implementation in NIST 
week or other relevant time 

March – December N/A Provinces 
Inspectors 
Head teachers 
Trainers 
TE&SD 
CRIP 

N/A  TE&SD
Provinces 
CRIP 
Schools 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 
OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2004 
 
Activity Strategy Timeline Key Responsibilities Resourcing 
   Develop Implement Develop Implement 
Implement trainers program 
for edition 2 lower primary 
curriculum 

Regional or provincial workshops to train 
trainers and facilitators 

February – December N/A TE&SD 
CRIP 
Provinces 

N/A  TE&SD
CRIP 
Provinces 

Implement inservice 
program for edition 2 lower 
primary curriculum 

Self paced or facilitated learning  
modules for implementation in NIST or 
other relevant times 

March - December N/A TE&SD 
Provinces 
Inspectors 
Trainers 
Head teachers 
CRIP 

N/A  TE&SD
Provinces 
Schools 
CRIP 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2005 
Activity Strategy Timeline Key Responsibilities Resourcing 
   Develop Implement Develop Implement 
Implement elementary 
inservice program for new 
materials 

Cluster based modules for fully 
registered elementary teachers. 
Facilitated by elementary trainers and 
elementary inspectors 

March - December N/A Provinces 
Inspectors 
Elementary trainers 
TE&SD 
CRIP 

N/A  TE&SD
CRIP 
Provinces 

Implement revised 
elementary training program 
for new elementary trainee 
teachers 

Cluster-based training program 
implemented by trainers 

March – December N/A TE&SD N/A TE&SD 
Provinces 

Implement trainers program 
for edition 2 lower primary 
curriculum 

Regional or provincial workshops to 
train trainers and facilitators 

February – December N/A Provinces 
TE&SD 
I&GD 
CRIP 

N/A  TE&SD
CRIP 
Provinces 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

1. Teacher inservice strategies and materials are developed and delivered to support the reform curriculum from 2001. 

2. Teachers are able to implement the reform curriculum in their schools. 

YEAR: 2005 
Activity Strategy Timeline Key Responsibilities Resourcing 
   Develop Implement Develop Implement 
Implement inservice 
program for edition 2 lower 
primary curriculum 

Self paced or facilitated learning  
modules for implementation in NIST or 
other relevant times 

March - December N/A TE&SD 
Provinces 
Inspectors 
Trainers 
Head teachers 
CRIP 

N/A  TE&SD
Provinces 
Schools 
CRIP 

Implement training program 
for upper primary trainers 

Provincial or regional workshop February - November N/A    CRIP
TE&SD 
I&GD 

N/A TE&SD
CRIP 
Provinces 

Implement upper primary 
inservice program 

Self paced or facilitated inservice 
modules for implementation in NIST or 
other relevant time 

March – December N/A TE&SD 
Provinces 
Inspectors 
Trainers 
Head teachers 
CRIP 

N/A  TE&SD
Provinces 
CRIP 
Schools 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2001 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Print and distribute 
Inservice Management Plan 

Copies of the Plan distributed to 
inspectors, provinces, DoE and schools 

August – September  TE&SD 

CRIP 

TE&SD 

CRIP 

TE&SD 

 

TE&SD 

Conduct training needs 
analysis for CDD staff and 
implement training 

Analysis undertaken by CRIP and 
Partner Organisation. Training program 
to include mentoring, coaching and 
workshops. 

 (Refer to Curriculum Management Plan) 

May - December CDD 

CRIP 

 

CDD 

CRIP 

Partner Organisation 

CRIP 

CDD 

CRIP 

CDD 

Provide Strand Heads, 
PTCs and PNGEI briefings 
on curriculum development 
cycle 

Workshops in staff development time July – October CDD 

CRIP 

CDD 

CRIP 

N/A  CDD

CRIP 

PTCs 
PNGEI 

Conduct regional 
workshops for primary 
inspectors on new 
curriculum and inservice 
models 

Four two-day regional workshops October - December I&GD 

CRIP 

TE&SD 

CDD 

I&GD 

TE&SD 

CRIP 

I&GD 

CRIP 

I&GD 

CRIP 

TE&SD 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2001 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Inservice for senior 
inspectors and provincial 
staff to support 
development and 
implementation of provincial 
RCIPs 

Two-day regional workshops for 
provincial staff and senior inspectors to 
develop 2002 RCIPs. 

 

November  TE&SD

CRIP 

TE&SD 

CRIP 

TE&SD 

CRIP 

TE&SD 

CRIP 

Provinces 

I& GD 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES: 

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2002 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Training on Upper Primary 
curriculum and inservice 
program for Inspectors 

Regional  workshops September - October CDD 
CRIP 
TE&SD 
I & GD 

CDD 
CRIP 
TE&SD 
I&GD 

CDD 
CRIP 

CRIP 
TE&SD 
CDD 
I & GD 

Provide Strand Heads, 
PTCs and PNGEI briefings 
on upper primary curriculum 

Workshops in staff development time September - November CDD 
CRIP 

CDD 
CRIP 

N/A  CDD
CRIP 
PTCs 
PNGEI 

Annual Inservice 
Management Plan 
Workshop for senior 
inspectors and provincial 
staff 

Two-day workshop to review 2002 Plan 
and RCIPs and develop 2003 Plans 

November TE&SD 
Provinces 
CRIP 

TE&SD 
Provinces 
CRIP 

TE&SD 
CRIP 
Provinces 

TE&SD 
CRIP 
Provinces 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2003 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Training on new elementary 
curriculum and inservice 
program for Inspectors 

Regional  workshops  March CDD 
CRIP 
TE&SD 
I & GD 

CDD 
CRIP 
TE&SD 
I & GD 

CDD 
CRIP 

CRIP 
TE&SD 
CDD 
I & GD 

Provide Strand Heads, 
PTCs and PNGEI briefings 
on new elementary 
curriculum  

Workshops in staff development time March - May CDD 
CRIP 

CDD 
CRIP 

N/A  CDD
CRIP 
PTCs 
PNGEI 

Provide Strand Heads, 
PTCs and PNGEI briefings 
on edition 2 lower primary 
curriculum 

Workshops in staff development time September - 
October 

CDD 
CRIP 

CDD 
CRIP 

N/A  CDD
CRIP 
PTCs 
PNGEI 

Annual Inservice 
Management Plan 
Workshop for senior 
inspectors and provincial 
staff 

Two-day workshop to review 2003 Plan 
RCIPs and develop 2004 Plans 

November TE&SD 
Provinces 
CRIP 

TE&SD 
Provinces 
CRIP 

TE&SD 
CRIP 
Provinces 

TE&SD 
CRIP 
Provinces 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2004 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Training on edition 2 lower 
primary and inservice 
program for Inspectors 

Regional  workshops  March CDD 
CRIP 
TE&SD 
I & GD 

CDD 
CRIP 
TE&SD 
I & GD 

CDD 
CRIP 

CRIP 
TE&SD 
CDD 
I & GD 

Inservice Management Plan 
Workshop for senior 
inspectors and provincial 
staff 

Two-day workshop to review 2004 plan 
and develop 2005 plan 

November TE&SD 
Provinces 
CRIP 

TE&SD 
Provinces 
CRIP 

TE&SD 
CRIP 
Provinces 

TE&SD 
CRIP 
Provinces 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

3. DoE, provincial and district education staff who are to be involved in the delivery of teacher inservice are professionally developed from 2001. 

YEAR: 2005 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

National inservice 
evaluation and inservice 
planning conference 

Three day conference to review the 
Inservice Management Plan and its 
outcomes and to develop new DoE 
Inservice Management Plan 

August TE&SD 
CRIP 
Provinces 
CDD 
I & GD 
PTCs 

TE&SD 
CRIP 
Provinces 
PTCs 
I&GD 

TE&SD 
CRIP 
Provinces 

TE&SD 
CRIP 
Provinces 
PTCs 
I&GD 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:   

4. The capacity to develop and deliver local inservice for the reform curriculum is strengthened and supported from 2002.  

YEAR: 2001 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Develop strategy  to 
promote and support local 
and school-based inservice 
initiatives 

Joint working group to undertake needs 
analysis and strategy development 

July – December TE&SD 
CRIP 
Head teachers 
I & GD 

N/A  CRIP
TE&SD 

N/A 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

4. The capacity to develop and deliver local inservice for the reform curriculum is strengthened and supported from 2002. 

YEAR: 2002  
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Training programs for, 
senior inspectors, provincial 
and district staff to 
implement school based 
training program to support 
curriculum reform in 
elementary and primary 
schools 

CRIP will fund proposals from schools or 
clusters on submission basis to support 
local inservice to implement reform 
curriculum and/or develop local 
curriculum materials. 

Two – day training workshops for 
targeted head teachers, inspectors and 
provincial staff to implement school-
based inservice 

Ongoing for the 
period. Workshops 
will be conducted 
on basis of need 
and availability of 
funds. 

School proposals 
to be submitted 
annually. 

TE&SD 
CRIP 
CDD 
I & GD 

TE&SD 
CRIP 
Provinces 
I & GD 

TE&SD 
CRIP 

TE&SD 
CRIP 
Schools 
Provinces 

Develop and trial Collegial 
Curriculum Leadership 
program for Head Teachers 

Cluster teams of eg 4-5 principals, with 
Initiatives funding, to conduct action 
research in 4 provinces 

Development - 
June 2002 

Implementation 
2002-2005 

TE&SD 
CRIP 

TE&SD 
CRIP 

TE&SD 
CRIP 

TE&SD 
CRIP 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

OUTCOMES:  

4. The capacity to develop and deliver local inservice for the reform curriculum is strengthened and supported from 2002. 
 
YEAR: 2003 - 2005 

 
Activity Strategy Timeline Key Responsibilities Resourcing 

   Develop Implement Develop Implement 

Implement  local inservice 
support program 

CRIP will fund proposals from schools or 
clusters on submission basis to support 
local inservice to implement reform 
curriculum and/or develop local 
curriculum materials. 

 

Ongoing for the 
period.  

School proposals 
to be submitted 
annually. 

TE&SD 
CRIP 
CDD 
I & GD 

TE&SD 
CRIP 
Provinces 
I & GD 

TE&SD 
CRIP 

TE&SD 
CRIP 
Schools 
Provinces 

Implement Collegial 
Curriculum Leadership 
Program for Head Teachers 

Cluster teams of eg 4-5 principals, with 
Initiatives funding, to conduct action 
research in 4 provinces 

Implementation 
2003 -2005 

NA    TE&SD
CRIP 

NA TE&SD
CRIP 
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Appendix 2 
 

INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 
 

SUMMARY OF ACTIVITIES BY YEAR 

 



 
 

INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

2001 

ACTIVITY TIMEFRAME 

Elementary teacher training February - December 

Catch-up inservice for grades 3-5 teachers  May – August 

Conduct training needs analysis for CDD and TE&SD staff and commence training program May - December 

Develop lower primary inservice modules July - September 

Provide Strand Heads, PTCs and PNGEI briefings on curriculum development cycle July – October 

Develop strategy  to promote and support local and school-based inservice initiatives July – December 

Print and distribute Inservice Management Plan August - September 

Conduct regional workshops for primary inspectors on new curriculum and inservice models October - December 

Inservice for senior inspectors and provincial staff to support development and implementation of provincial 
RCIPs 

November 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

2002 

ACTIVITY TIMEFRAME 

Conduct trainers workshops for lower primary inservice  February - December 

Elementary teacher training February - September 

Implement edition 1 lower primary inservice modules March - December 
Training needs analysis –  upper primary curriculum May - June 
Develop Collegial Curriculum Leadership program for Head Teachers. June - July 
Training needs analysis – elementary trainers and teachers June - August 
Develop revised elementary training program August - November 
Develop inservice program for upper primary curriculum and trainers August - October 
Training on Upper Primary curriculum and inservice program for Inspectors September - October 

Provide Strand Heads, PTCs and PNGEI briefings on upper primary curriculum September - November 
Develop elementary inservice training program for new curriculum September - December 
Trial Collegial Curriculum Leadership program for Head Teachers September - December 

Annual Inservice Management Plan Workshop for senior inspectors and provincial staff November 

Preservice training programs for lower primary upgraded to reflect reform Ongoing 

DEPI for lower primary reviewed and upgraded to reflect reform Ongoing 

Training programs for, senior inspectors, provincial and district staff to implement school based training 
program to support curriculum reform in elementary and primary schools 

Ongoing for the period. Workshops will be 
conducted on basis of need and availability of 
funds. School proposals to be submitted 
annually in March. 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

2003 

ACTIVITY TIMEFRAME 

Conduct workshop edition1 lower primary trainers February - November 

Review and upgrade upper primary preservice programs January – March 

Review of DEPI to reflect new upper primary curriculum January - March 

Implement training program for upper primary trainers February - November 

Implement edition 1 lower primary inservice modules February -December 

Training on new elementary curriculum and inservice program for Inspectors March 

Upgrade training for elementary trainers March - April 

Provide Strand Heads, PTCs and PNGEI briefings on new elementary curriculum  March - May 

Implement upper  primary inservice program March – November 

Implement Collegial Curriculum Leadership program for Head Teachers March - December 

Implement revised elementary training program for new elementary trainee teachers March – December 

Implement elementary inservice program for new materials April - December 

Training needs analysis for edition 2 lower primary curriculum May- July 

Develop inservice program and trainers program for edition 2 lower primary curriculum August – October 

Provide Strand Heads, PTCs and PNGEI briefings on edition 2 lower primary curriculum September - October 

Annual Inservice Management Plan Workshop for senior inspectors and provincial staff November 

Implement  local inservice support program Ongoing for the period.  
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

2004 

ACTIVITY TIMEFRAME 

Implement training program for upper primary trainers February - November 
Implement trainers program for edition 2 lower primary curriculum February – December 
Training on edition 2 lower primary and inservice program for Inspectors March 
Implement revised elementary training program for new elementary trainee teachers March – December 
Implement upper primary inservice program March – December 
Implement Collegial Curriculum Leadership program for Head Teachers March - December 
Implement inservice program for edition 2 lower primary curriculum March - December 
Implement elementary inservice program for new materials April - December 
Annual Inservice Management Plan Workshop for senior inspectors and provincial staff November 

Implement  local inservice support program Ongoing for the period 
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INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM 

2005 

ACTIVITY TIMEFRAME 

Implement training program for upper primary trainers February - November 
Implement trainers program for edition 2 lower primary curriculum February – December 
Implement Collegial Curriculum Leadership program for Head Teachers March - December 
Implement revised elementary training program for new elementary trainee teachers March – December 
Implement inservice program for edition 2 lower primary curriculum March - December 
Implement upper primary inservice program March – December 
Implement elementary inservice program for new materials March  - December 
National inservice evaluation and inservice planning conference August 

Implement  local inservice support program Ongoing for the period.  

 


	Abbreviations
	Definition of terms
	Introduction
	Background to the education reform
	Purpose of the Inservice Management Plan
	Scope of the Plan
	Dissemination and publication

	2.The context of inservice training in PNG
	The policy context
	Inservice policy context

	3.Key stakeholders with responsibility for inservice in PNG
	National
	
	Figure 1.Developing and implementing support for 

	Teacher Education and Staff Development Division
	Curriculum Development Division
	Implementation Support Teams
	Primary Teachers Colleges and PNG Education Institute
	Inspections and Guidance Division

	Provincial
	Provinces

	Local
	District, school and cluster levels

	Donor agencies
	CRIP
	Other AusAID projects and other donor agencies


	4. Curriculum reform inservice priorities
	Key target groups
	Selection of participants
	Processes for identifying inservice priorities
	
	Table 1: Timeline for reform curriculum materials development and teacher inservice


	Curriculum reform inservice priorities
	
	Table 2: Priorities for teacher inservice – 2001 �



	5.Inservice strategies
	Principles
	
	Table 3: Principles of effective inservice and their application


	Strategies and their application
	
	Figure 2: Process for identifying and developing inservice strategies

	Implementation support packages
	NIST week

	Training delivery

	6.Resourcing the plan
	Resources
	CRIP

	Guidelines for resource allocation

	7.Monitoring and evaluating the plan
	Monitoring
	Evaluation of inservice effectiveness and outcomes
	Using lessons learned in future activities

	8.Inservice Management Plan 2001 – 2005
	Key outcomes
	The five-year plan
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	YEAR: 2003 - 2005
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	2001
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	2002
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	2003
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	2004
	INSERVICE MANAGEMENT PLAN FOR CURRICULUM REFORM
	2005



